Secrt. II-27—80,000—4-1-52.

PUBLIC WORKS (1954) Department.

MS. SERIES.

G.O. NO. MS.2473 P.W.

Dated 15TH JULY 1954.

[Despatch Abstract.]

BUILDINGS - South Kanara District - Head Quarters Hospital and Lady Goschen Hospital, Mangalore - Improvements - Second revised estimate Rs.32.50 lakhs - Approved.

T. C. Sudhistin

THE SOUTH KANARA BRANCH

The Indian Medical Association

Dr. A. F. Coelho, M.B., B.
President
Dr. M. V. Shetty, M.
Vice-President
Dr. M. Umesha Rao, L.M.& S., D.D.(W.)
Honorary Secretary & Treasurer
Dr. B. R. Hegde, L.M.P.
Joint Honorary Secretary

P. O. BOX No. 6
MANGALORE 3,
SOUTH KANARA

MINISTER FOR A.J.R.I.

GOVERNMENT OF MADRAS

Date: 28th March 19 52

No.150/ 51-52

To

Honourable Sri A.B.Shetty, M.L.A.,
Hon'ble Minister
Fort St.George, Madras

ASSISTANT SECRETARY
29 MAR 1952
13909
HEALTH DEPARTMENT

MINISTER FOR INDUSTRIES

GOVERNMENT OF MADRAS

Sir, Herewith enclosed a note prepared by Sri K.R.Tombat on the Government Head Quarters Hospitals -Mangalore for your kind perusal and necessary action . He is taking very great pains both in the construction of the new buildings of the Hospitals as well as the T.B.Sanatorium Buildings at Woodeshedie . He has specially asked me to request you to take personal interest in both and see that provision is made for the works as recommended by him in his note .The note is a very detailed one and covers many pages but he says he wants some things to be done immediately and the rest after some time .The things he wants to be done immediately are :-

(1) Acquisition of the whole strip of land on the east of the road to the Railway station and the two bungalows .

(2) Construction of 3- storeyed maternity block of 60 beds at the Lady Goschen Hospital.

(3) Construction of 3 -storyed store
medical ward of 120 beds at Wenlock

The things that can wait are :-

(1) Construction of U shaped ward of 180 beds a Wenlock Hospital in place of existing surgical ward
(2) Securing the Police Hockey ground for the Doctors in the Headquarters Hospital.

With kind regards ,

Yours faithfully,

encl.
one/-

Hon. Secretary , SK. Branch of I.M.A.,
Mangalore.

SECRETARY
29 MAR 1952
HEALTH DEPARTMENT

Health (Ha)

26/1-4

Endt No 13909 H/52-1 Health Dt 31-3-52

Referred to the DMS for remarks.

VR
31-3-52

29/3/52
mm
29352

Agree
2/4

to DMS. (with copy of Pl
1-2 above and Pl 3-31 ~~of~~)
in original

SECRET
29 MAR 1952
HEALTH DEPARTMENT

TO BE SUBSTITUTED FOR THE NOTE OF THE SAME DATE

GOVERNMENT HEADQUARTERS HOSPITALS - MANGALORE

WENLOCK HOSPITAL FOR MEN WITH SPECIALIST SECTION FOR WOMEN & CHILDREN

LADY GOSCHEN HOSPITAL FOR WOMEN AND CHILDREN

5-YEAR DEVELOPMENT SCHEME FOR Rs.28.25 LAKHS WITH Rs.16.8 LAKHS FOR WENLOCK HOSPITAL AND Rs.11.45 LAKHS FOR LADY GOSCHEN HOSPITAL, SANCTIONED IN G.O.Ms. NO. 3777 P.W.D. DATED 9-10-1950.

W/1464

It would be truism to say that unlike the other districts including the adjoining one of Malabar which have been far more fortunate, this district of South Kanara at the farthest corner of the province has been blacked out all along in the past and has had to suffer neglect and that the two Head-Quarters Hospitals at Mangalore have miserably languished for want of support. Consequently their condition has ever been unsatisfactory and the hospitals are fearfully congested with patients. The fate of the above-mentioned 5-Year Development Scheme seems to have been hanging in the balance. Notwithstanding the assurance of the Government in October last year as a result of the protests from Public bodies, that the scheme as sanctioned would go through, the works have been held up and there has been growing sense of frustration.

2. It is no wonder, therefore, that the main theme of the K.M.P. and Communist parties during their last election propaganda was that this District was fated to be neglected, that though hundreds of crores of rupees were proposed in the 5-Year Planning of the Central or State Government this district had no place whatever in the scheme and that therefore there could be no salvation until they came into power themselves.

3. During the recent elections, the Congress in the District seemingly stemmed the Communist tide. But none can be sure what may happen if the prevailing uncertain political situation should force re-elections in the near future. If the

(Contd.)

above Hospitals' scheme fails to go through successfully and creditably or if the scheme is curtailed in any manner, the public is bound to feel total frustration. This will give a powerful handle to the reactionaries. The dam may burst and the flood of communism will be bound to surge northwards linking up with the district of North Kanara which is already in the grip of Kisan and Communist movement.

4. WENLOCK HOSPITAL:

Here the most glaring fact has ever been the LACK OF GROUND SPACE, the extent of land being 5.3 acres or possibly much less (to be verified by actual measurement). Its northern half is elevated and really useful for hospital proper, but littered with old single-storeyed buildings most of which are only fit to be pulled down. The southern half of the ground is on much lower level and not very suitable for hospital proper. It is this LACK OF GROUND SPACE that ever in the past stood in the way of developing this hospital as a combined one for men, women and children. The only way to facilitate it was to acquire additional land on the east of the road to the Railway Station. But it could not be thought of for want of finance. And unless the whole strip on the east of this road, between the Milagres Church Road on the north and the Nandigudde Road on the south including the two bungalows "BEAULIEU" and "SUNNY LEA", is acquired, it will be too much to presume that the hospital can be developed so as to include Women Medical and Surgical cases too. The City is fast growing and in time the hospital is bound to grow into a major one with 800 beds. There is possibility of a Medical College at Mangalore, which will enhance the importance and growth of the Hospital a great deal. Hence, if the scheme as sanctioned is altered and this hospital is to be developed so as to deal with women medical and surgical cases too, the above additional strip of land should now at once be acquired, lest later such

(Contd.)

[redacted] should become prohibitively costly as a result of [redacted] construction coming up on the same.

ii. The existing old main building comprising of the present Surgical Ward cum Kitchen Block with the attached filthy latrine block of 10 seats, the present O. P. Block and the well overlapped by the new O. P. Block and which is being filled up, are the relics of the old Barrack Hospital which existed when there was a Sepoy Regiment stationed at Mangalore on the fall of Tippu. Those buildings have little value being over 111 years old and have shallow foundations. (The old O. P. Block has been sanctioned to be demolished in order to make room for the north wing of the new O. P. Block. So also, the surgical ward and kitchen block will have to go to make room for a new 3-Storeyed Ward Block for women medical and surgical cases.) After the hospital came in charge of Government, these buildings were just maintained in repair. All the sum spent till now by Government on extensions and improvements of these buildings amounts to Rs.10,000/- at most.

iii. The above buildings formed the nucleus of the Mangalore Municipal Hospital. During their regime, the Municipality erected at a total cost of Rs.14,300/- some kacha buildings, viz., D.M.O.'s Office (since pulled down), outhouses, Septic Ward (Now V. D. Ward), Fuel Godown, Mortuary and the two C.A.Os' Quarters with their wells and latrines, as well as the Hasell Wright Operation theatre (now occupied by the Office) and Devibai Caste Ward with its attached latrine block. Government after taking over this Hospital from the Municipality have spent till now about Rs.2,200/- on extensions and improvements of these buildings.

iv. Probably about 1919 the Government might have taken over the hospital from the Municipality. Money was withheld for years. In about 1924/25 the cheap semi-permanent ward as it was then styled, with shallow foundations was erected along with it

P.T.O.

(Contd.

attached latrine and bathroom block. This is the present Medical Ward of 20 beds. It was soon after extended on the same lines for 10 beds for the Police. Later additions between 1927 and 1932 are the Sprawson Ward (Infectious Diseases Ward as then styled) with its attached latrine block, Incinerator, Operation theatre with its corridor, Huts for 4 Nursing Orderlies and 4 Thoties with 2 latrine blocks of 2 seats each, the 4-bed Ward for Chronic and Incurable diseases (now congested with T. B. Patients) and Quarters for Nursing Staff with kitchen Block and well. All these with subsequent additions and improvements in 38-39 and 45-47, cost Government a sum of Rs.77,350/-.

v. Subsequent additions appear to be a cell for civil lunatics, electric installation, compound wall and barbed wire-fencing, masonry drain along compound wall and a storeroom, all costing about Rs.19,000/-. With war everything came to a standstill.

vi. All that Government have spent for this Hospital from the commencement till now on additions and improvements amounts to about Rs.1,10,000/- in a period of 33 years, averaging to Rs.3,300 per year. No motor pump has been provided even though its need has badly been felt all along and electric power has been available now for over 12 years. Nor have hand-flush lavatories even been provided in place of the existing filthy latrines.

vii. The total capital cost of all the buildings and other structures in the compound is about Rs.1.5 lakhs. Its depreciated value today cannot be more than one half of the same. Most of the buildings are only fit to be pulled down, being unsuitable according to modern standards.

5. LADY GOSCHEN HOSPITAL:

The nucleus of this was the old Municipal W. & C. Hospital which was some time taken over by Government. Realising that due to LACK OF GROUND SPACE in the Wenlock Hospital, the W. & C. Hospital activities could not be shifted there, the then existing

P.T.O.

(Contd.)

Police Hospital adjoining on the west was closed after providing ten beds for the Police in the Wenlock Hospital and the premises added on to the W. & C. Hospital. The Municipality generously came to the rescue and had the slums on the further west acquired at their cost of about Rs.20,000/- and after opening a road along the western margin made over the land to the W. & C. Hospital for its extension and improvements with new buildings. The Public raised subscriptions, as Government, while lavish elsewhere, had no money to spare for Mangalore, and the Women & Children's Hospital Extension Fund Committee collected and spent a sum of about Rs.15,000/- on the development of the present Lady Goschen Hospital during 1927 to 1931, while the Government share of the scheme was only about Rs.37,250/-. Pais' shop and the premises on its west on the south of the hospital should have then been acquired. But the Government pleaded want of funds. Had this been done, the hospital would have been a neat compact block surrounded on all sides by roads. Subsequent to 1931 all that has been done seems to have been the addition of the Children's Ward, extension of the Office and the O. P. Block and the provisio of hand-flush lavatories with septic tank.

6. Reviewing the above, one cannot fail to appreciate how the two hospitals have so long been neglected and it was LACK OF GROUND SPACE AT THE WENLOCK HOSPITAL that led to the development of the Lady Goschen Hospital as independent hospital for women and children.

7. When the 5-Year Development Scheme was taken up for formulation of the proposals, the VERY LIMITED EXTENT OF LAND in Wenlock Hospital stared one in the face. It appears they thought of shifting both the hospitals to some healthy area outside and having a combined hospital there for men, women and children. Either because the scheme would be too costly, or because there were strong protests against the hospitals being shifted from

P.T.O.

(Contd.)

[redacted]ent convenient localities, the idea was dropped. It was decided to stick to the present sites. After threadbare discussion and examination by the successive D.M.Os' and Surgeon-Generals, the details of the 5-Year Development Scheme were finally settled and the scheme was sanctioned in G.O.Ms.No.3777 P.W.D. dated 9-10-1950 for Rs.27.25 lakhs, providing Rs.16.8 lakhs for the Wenlock Hospital and Rs.11,45 lakhs for developing the Lady Goschen Hospital as independent hospital for Women and Children. And the Public felt so cheerful and happy that at long last something good was being done by way of the much-needed medical relief. It has to be stressed once again that a combined hospital had to be ruled out owing to the patent LACK OF GROUND SPACE at the Wenlock Hospital.

9. Dr. K. Vasudeva Rao, the late Director of Medical Services could not have been conversant with all the facts, nor does he appear to have appreciated the lack of ground space at the Wenlock Hospital during his rather hurried visit of the two hospitals on 7-10-1951. Unfortunately for Mangalore, he thought that at the Lady Goschen Hospital nothing further was needed except probably the proposed Maternity Block of the scheme costing Rs.1.19 lakhs and all the rest of the items costing Rs.10.26 lakhs could be scrapped, the Lady Goschen Hospital might be kept only as a Maternity Hospital, the women medical and surgical cases might be dealt with at the Wenlock Hospital and the proposed Medical Ward of 80 beds at the Wenlock might be provided with a 3rd storey with 40 additional beds. At the same time, he stopped the work of the New O. P. Block at the Wenlock Hospital and wanted its lay-out shifted west and fixed awkwardly askew to the road whereby the only available open space would have been ruined, all this in order to save the wretched old buildings, viz., the D.M.O's Office since pulled down and the old O. P. Block the demolition of which has since been sanctioned. It is difficult to imagine

P.T.O.

(Contd.)

Wenlock Hospital could be developed to take women surgical cases if old buildings were to be retained, even if they are pulled down the EXISTING GROUND SPACE IS TOTALLY INADEQUATE AND ADDITIONAL LAND ON THE EAST OF THE ROAD SHOULD BE ACQUIRED. The whole idea as appeared to the Public was to save money to Government in their sore financial straits as they had to resume a grant of one crore of rupees from the Civil Works Budget for 51-52. The Public realised at once that the sanctioned scheme would be ruined, curtailed or shelved. There was uproar and loud protests went to Government from several Public Bodies and towards the end of October 1951 Government reassured them that the Scheme would go through as sanctioned.

9. Dr. Vasudeva Rao probably does not appear to have left the matter there, but apparently suggested to Government that the Lady Goschen Hospital might be kept solely for Maternity cases and wards opened in the Wenlock Hospital for Women Medical and Surgical cases. If that has to be, its implications should be pursued to their logical end and to fulfil the purpose the strip on the east of the Railway station road as previously mentioned should be acquired now at once, because of the total LACK OF GROUND SPACE at the Wenlock Hospital. The proposal is sound and will lead to administrative convenience and efficiency and also economy in the matter of staff, but it is not practicable unless the additional land is acquired. If this land with the two bungalows is acquired, the latter will serve for the D.M.O. and the A.D.M.O., and on this land could be constructed the quarters for the Nursing Orderlies as also for Thoties, the Septic or Infectious Diseases Wards, the V. D. Ward and the Leper Clinic. The quarters for Nursing Orderlies need not be cramped in the low ground of the present hospital compound as hitherto proposed as it will all be needed for additional quarters for Nursing Staff with the further growth of the Hospital, there being also on this

P.T.O.

(Contd.)

the Isolation Ward and Steam Laundry. The existing quarters of the Nursing Orderlies and Thoties might with great advantage be shifted to the new site. The rest of the space which will not be much will have to be kept for future developments. It cannot take the four Assistant Surgeons' Quarters.

11. For the construction of the Quarters for the four Assistant Surgeons for Wenlock Hospital, the northern portion of the Police Hockey ground as already mooted, measuring 209' along the northern boundary and 275' along the Maidan Road on the west down to the northern gate post of the play-ground, should be secured. There will be more quarters needed in time and probably some of the quarters for Lady Assistant Surgeons of Lady Goschen Hospital may with advantage be built on this site instead of cramping the compound of the Lady Goschen Hospital.

10. If the Scheme is altered as now suggested, it will no longer be a 5-Year Scheme, but will get protracted into a 10-Year one, for the obvious reason that until a new building is availabl for occupation no old ward can be made available for demolition. For instance, the existing O. P. Block cannot be pulled down until a portion of the new O. P. Block is ready and made available for occupation by the O. P. Dept. Just similarly until the new O. P. Block and the new Medical ward of 120 beds are ready, the present Surgical ward cannot be surrendered for demolition and construction in its place of a new block similar to the new O. P. Block. When the Scheme becomes a ten-year one, the Government should be able to provide all the money required for it including the acquisition of the land on the east of the Railway Station Road. The Government need hardly hesitate to do so when they have spent or are spending Rs.40 lakhs on the new Calicut Hospital.

11. As a result of the Government Memo No.21713 H/51-5 Healt dated 8-11-1951, there was joint-inspection of the two hospitals on 10-12-1951 by the D.M.O., the Consulting Architect, the Executi

P.T.O.

(Contd.)

[redacted] and Sri K. R. Tombat on behalf of the public and the conclusions then arrived at with the details of the Scheme as sanctioned are shown with remarks in the accompanying Appendices I & II. It seems meet that these should be given effect to as soon as possible, so that the works may proceed. 6/21-21 infra

12. It is very disheartening that the work of the new Maternity Block at the Lady Goschen Hospital, which is required in any case, is held up unnecessarily, though the contractor has collected materials for the work long ago and there has been grant for the work during 1951-52.

13. It is time that tenders are settled and preliminaries completed for putting the following works of the 51-52 and 52-53 programmes in hand from next month:

Wenlock Hospital:

i. External water-supply with overhead tank.

ii. Kitchen block.

iii. Medical ward of 120 beds.

iv. Steam Laundry.

Lady Goschen Hospital:

i. External water-supply with overhead tank.

ii. Garage with ambulance.

The present working season will close down with the commencement of monsoon and no work will be possible during the heavy part of the monsoon from the 15th June to 31st August.

Humbly Presented to:

The Director of Medical Services, Madras.

Copy to:

1. The District Medical Officer, South Kanara, Mangalore.
2. The Executive Engineer, South Kanara Division, Mangalore.
3. The Collector of South Kanara, Mangalore.
4. The Secretary, Indian Medical Association, S. K. Dt. Branch, Mangalore.

K. R. Tombat

17-3-52.

: APPENDIX I :

GOVERNMENT HEADQUARTERS HOSPITALS, MANGALORE :

: WENLOCK HOSPITAL FOR MEN :

STATEMENT SHOWING

1. The details of the 5-Year Development Scheme sanctioned in G.O.No.Ms.3777 P.W.D. dated 9-10-1950 for Rs.16.80 lakhs, and

2. The details as finally agreed to at the joint inspection and conference of the District Medical Officer, the Consulting Architect to Government, the Executive Engineer and Sri K. R. Tom on behalf of the Public of Mangalore, on 19-12-1951, with referen to Government Memo. No.21716 H/51-5 Health dated 8-11-1951 explor the possibility of developing the Wenlock Hospital for Men and fo Women Medical and Surgical cases, keeping the Lady Goschen Hospit solely for Maternity Cases.

	Development Scheme as sanctioned (1)		Details as decided at the conference (2)
		Rupees	
1st Year 1951-52:			
1.	Out-Patients' Block ... in progress.	6,99,000	To stand, with additional provis to be made for the Common Consul Room in the place of the dispens The Dispensary to be constructed the side of the staircase block the rear, with provision to take upper floor.
	Total for 51-52	6,99,000	
2nd Year 1952-53:			
2.	Kitchen Block	69,000	To be shifted east so as to leav 10' clear of existing kitchen bl and 5' clear at either end from Caste Ward and existing latrine block. Provision in the design for water closets to be omitted and design to be modified to sui the altered siting.
(3).	External water-supply arrangements with overhead tank ...	60,000	To stand. To be given first pr and proceeded with.
(4)	Medical Ward of 80 beds ...	2,22,000	To be 3-storeyed so as to accom 120 beds.
	Total for 52-53	3,51,000	
3rd Year 1953-54:			
5.	Proposed Quarters for 1 Housekeeper. 40 pupil nurses. and 16 Staff Nurses ...	3,00,000	Both to stand. In view of t proposed site for the new w design may have to be alter new Block to be shifted so make provision for road in
6.	Additions and improvements to existing Nurses' Quarters ...	26,000	
	Total for 53-54	3,26,000	

(Contd.)

Development Scheme as sanctioned (1)		Details as decided at the conference (2)
	(Contd.)	
	Rupees	
4th Year 54-55:		
7. Mortuary Block	26,500	To stand.
8. Quarters for 2 Civil Assistant Surgeons and 2 Class II ...	94,000	To stand. Site to be acquired on east of Railway Station Road. The whole strip from main (Milagres Church) road on north to Nandigudde Road on south to be acquired for future development too. Note: All Quarters to be alike in view of unified cadre.

NOTE: THE EXISTING EXTENT OF THE COMPOUND BEING ABOUT 5.3 ACRES OR LESS AND THUS FAR TOO LIMITED, AND AGAIN ONLY NORTH HALF OF THE SAME BEING SUITABLE FOR HOSPITAL PROPER, THE ACQUISITION, NOW AT ONCE, OF THE ABOVE STRIP OF LAND INCLUDING THE TWO BUNGALOWS (WILSON, IS INEVITABLY AND IMPERATIVELY NECESSARY BEFORE FURTHER PERMANENT BUILDINGS ARE ERECTED ON THE SAME AND LATER THE ACQUISITION BECOMES PROHIBITIVELY COSTLY. OR ELSE IT WILL BE PERFECTLY FUTILE TO THINK OF DEVELOPING THIS HOSPITAL AS COMBINED HOSPITAL FOR MEN AND FOR WOMEN MEDICAL AND SURGICAL CASES. MANGALORE IS A FAST GROWING CITY. OWING TO GROWING FAITH AND NEED OF THE RURAL POPULATION, THE HOSPITAL IS BECOMING MORE AND MORE POPULAR. THERE WILL BE LARGER AND LARGER ATTENDANCE BY MUFFASSAL PATIENTS. THE POSSIBILITY OF A MEDICAL COLLEGE IN MANGALORE CANNOT BE IGNORED. WE HAVE ALREADY GOT AN AIR PORT. THE CITY POPULATION IS BOUND TO INCREASE ENORMOUSLY FURTHER WITH THE DEVELOPMENT OF AN ALL-WEATHER PORT AT MANGALORE AND CONSTRUCTION OF MANGALORE HASSAN RAILWAY LINE. THIS MAY GROW IN TIME INTO AN 800-BED HOSPITAL. ADDITIONAL LAND SHOULD THEREFORE NOW AT ONCE BE ACQUIRED. IT OUGHT TO BE FINANCIALLY FEASIBLE, BECAUSE WITH THIS CONTEMPLATED CHANGE AS IN COL. 2, THIS WILL NO LONGER BE A FIVE-YEAR SCHEME, BUT A TEN-YEAR ONE, FOR OBVIOUS REASON, VIZ., THAT NEW BUILDINGS, ITEMS 1 & 4 HAVE TO BE COMPLETED AND OCCUPIED BEFORE EXISTING UNSUITABLE SINGLE-STOREYED SURGICAL WARD BLOCK CAN BE DEMOLISHED FOR ERECTING THE ⊔-SHAPED 3-STOREYED WARD BLOCK FOR 190 BEDS AS PER ITEM 15 BELOW.

9. Quarters for 2? Male Nursing Orderlies ...	1,00,000	To stand with such changes in siting as necessary in view of the location of the Steam Laundry.
10. Latrine Block	4,000	
Total for 54-55	2,24,500	
5th Year 55-56:		
11. Conversion of the existing T.B. Ward into Isolation Ward of 4 beds	6,000	To stand. (ORIGINALLY BUILT FOR CHRONIC AND INCURABLE DISEASES. NOW HEAVILY CONGESTED WITH T.B. PATIENTS.)
(12) Drainage arrangements ...	60,000	To stand. To be given first priority and proceeded with.
C/O	66,000	

P.T.O.

	Development Scheme as sanctioned (1)		Details as decided at the conference (2)
		(Contd.)	
		Rupees	
	D/F	66,000	
13.	General Electric Distribution System and forming roads ...	15,000	To stand.
	Total for 55-56	81,000	
	Grand total sanctioned for Wenlock Hospital (Items 1 to 13)...	16,80,500	
	OR Rs.16.8 LAKHS		
14.	Steam Laundry proposed in 52-53 programme for Lady Goschen Hospital ... (To be provided instead in Wenlock Hospital)	44,500	To be located in the South Eastern corner of Wenlock Hospital compound pulling down the existing S.A.S's Quarters.
(15)	Medical Ward of 60 beds proposed at Lady Goschen Hospital under 52-53 programme (To be provided instead at Wenlock Hospital)	2,25,000	A H I-shaped 3-storeyed block (cost about Rs.7 lakhs) similar to the new Out-Patients' Block, to accommodate at least 190 beds, to be erected, the east wing of which will replace the existing Surgical Ward Block (110 years old) which has consequently to be demolished. Provision to be made for a Tesm.
(16)	Extension of Septic Ward on East for 30 beds proposed at Lady Goschen Hospital under 54-55 programme (To be provided instead at Wenlock Hospital)	64,500	To be provided instead in Wenlock Hospital with 40 beds, replacing the existing Caste Ward.

But This to be built in the new strip to be acquired on the East of the Hy. Str. Road. K.R. Tombat

17.3.52

APPENDIX II

GOVERNMENT HEAD-QUARTERS HOSPITALS AT MANGALORE

LADY GOSCHEN HOSPITAL FOR WOMEN AND CHILDREN

STATEMENT SHOWING

1. The details of the 5-Year Development Scheme sanctioned in G.O.No.Ms.3777 P.W.D. dated 9-10-1950 for Rs.11.45 lakhs; and

2. The details as finally agreed to at the joint-inspection and conference of the District Medical Officer, the Consulting Architect to Government, the Executive Engineer and Sri K. R. Tombat on behalf of the Public of Mangalore on 19-12-1951, with reference to Government Memo. No.21716 H/51-5 Health dated 8-11-1951 exploring the possibility of keeping the Lady Goschen Hospital solely for Maternity cases and opening wards in the Wenlock Hospital for Women Medical and Surgical cases.

	Development Scheme as sanctioned (1)	Details as decided at the conference (2)
	Rupees	
1st Year 1951-52:		
1. Maternity Ward of 40 beds...	1,19,000	Plan as designed to be modified to present better outer appearance and be proceeded with making the walls and foundations sufficiently strong for a third storey, and if possible the 3rd storey also to be provided. Ramp to be provided.
		(IT IS NOT UNDERSTOOD WHY, WHEN THERE HAS BEEN GRANT AVAILABLE FOR THE WORK, IT HAS BEEN PROGRAMMED TO BE COMPLETED IN 51-52, CONTRACT AGREEMENT HAS BEEN EXECUTED BY THE P.W.D. AND THE CONTRACTOR ALSO COLLECTED MATERIALS FOR THE WORK OVER 3 MONTHS AGO, THE WORK HAS BEEN HELD UP QUITE UNNECESSARILY. THE REVISED PLAN WHICH THE CONSULTING ARCHITECT PROMISED AT THE TIME OF THE CONFERENCE, TO FURNISH WITHIN TEN DAYS, ALSO SEEMS TO HAVE BEEN HELD UP. THIS IS A BUILDING WITHOUT DOUBT TO BE ERECTED WHETHER THE SCHEME AS SANCTIONED IS TO STAND OR IS TO BE REVISED. THIS IS CAUSING GRAVE ANXIETY AND FRUSTRATION.)
2. Conversion of existing Maternity Ward into Children's Ward	9,000	To stand.
3. Post-Mortem Shed	26,500	Simple mortuary alone will do. Existing latrine of present Nurses' Quarters to be modified to suit.
4. Garage for one ambulance ...	5,900	To stand. Site to be shifted conveniently south of kitchen.
(5) External water-supply arrangements with overhead tank ...	50,000	To stand. To be given first priority and proceeded with.
Total for 51-52	2,10,400	

P.T.O.

(Contd.)

Development Scheme as sanctioned (1)		Details as decided at the conference (2)
	(Contd.)	
	Rupees	
2nd Year 52-53:		
6. Steam Laundry	44,500	To be shifted to S.E. corner of the Wenlock Hospital Compound. Not required here.
7. Medical Ward or 60 beds ...	2,25,000	Provision to be made instead in Wenlock Hospital.
Total for 52-53	2,69,500	
3rd Year 53-54:		
8. Quarters for Nursing Staff	3,51,000	To stand. To be shifted to North West corner of the compound. To be a 3-storeyed building. Design to be altered to suit the site.
4th Year 54-55:		
9. Proposed extension of Septic Ward on east for 20 beds ...	64,500	To be provided instead in Wenlock Hospital with 40 beds, replacing the existing Caste Ward.
10. Extension to existing O. P. Block ...	49,500	Nothing further is required.
11. Conversion of existing labour room into operation room	15,000	Not required.
Total for 54-55	1,29,000	

N.B. NO INDICATION SO FAR OF ITEMS 4 AND 5 OF 51-52 PROGRAMME AT LADY GOSCHEN HOSPITAL OR ITEM 6 OF 52-53 PROGRAMME (AT WENLOCK HOSPITAL) BEING PUT IN HAND FROM APRIL 52.

5th Year 55-56:			
12. Quarters for one Asst. Surgeon and two Class II	73,000		To stand. To be erected on or about the position of the old S.A.S's Quarters now used as Nurses' Quarters. In view of the unified cadre of CAS, all flats to be of similar type.
13. Quarters for 12 Nursing Orderlies	45,000	)	Both to stand with siting suitably altered.
14. Latrine Blocks	2,000	)	
15. Drainage and Disposal Works	50,000		To stand. To be given first priority and proceeded with.
16. General Electric Distribution System ...	5,000		To stand.
C/O	1,75,000		

P.T.O.

 (Contd.)

	Development Scheme as sanctioned (1)		Details as decided at the conference (2)
		(Contd.)	
		Rupees	
	B/F	1,75,000	
17.	Forming roads and levelling site	10,000	To stand.
	Total for 55-56	1,85,000	
	Grand total sanctioned for Lady Goschen Hospital ...	11,44,900	
	OR Rs.11.45 LAKHS		
18.	Old Septic Ward on the north of New Maternity Block, proposed to be used as Thoties' Huts.		To be demolished and quarters to be provided for them in South West corner of the compound.

K.R. Tourbat
17.3.52

Surg. Branch.
Please examine and put up early

A.R.Tombat
Retd. Executive Engineer.

Sanyasigudde,
Mangalore-3,
South Kanara,
Dated the 25th April '52.

28/4/52



To
Dr.P.Arumachalam, M.D., M.R.C.P., T.D.D., D.M.R.,
Director of Medical Services, Madras,
MADRAS-6.

Dear Sir,

Re: Government Headquarters Hospitals, Mangalore - Wenlock Hospital for Men with Specialist Section for Women and Children and Lady Goschen Hospital for Women and Children - 5-Year Development Scheme for Rs 28.25 lakhs, i.e, Rs 16.8 lakhs for Wenlock Hospital and Rs 11.45 lakhs for Lady Goschen Hospital, sanctioned in G.O.Ms. No.3777 P.W.D. dated 9-10-1950.

W/1952

When on the 17th of last month I presented and read out to you my note on the above subject, I felt heartened to know and feel that you were impressed with it. Soon after on the same day when you inspected the Lady Goschen Hospital, I felt cheered by your frank and free observations that :-

i. the Outpatients' Block was quite inadequate,
ii. there was no ground for raising the sanctioned strength to 120 from 80 (as it used to be prior to about April 1951) &
iii. not only was the proposed Maternity Block necessary, but its accommodation being inadequate the block would have to be 3-storeyed so as to provide 60 beds, as has also been suggested by the Joint Conference of 19-12-1951.

And you assured us that as soon as you reached Madras you would see Sri T.S.Venkataraman, Chief Engineer and issue orders about the work of the Block being put in hand.

I was further reassured on the point at the Railway Station on the 20th March when you were leaving for Madras and I handed to you the revised Note dated 17-3-52 which contained only some minor alterations.

The only other impediment in the way of the work was the absence of the revised drawing for the 3-storeyed Maternity Block, but this was removed with the receipt of the plan by the Executive Engineer from the Consulting Architect before the end of last month.

2. But though it is now over a month, I understand that your inspection notes or orders concerning the Maternity Block have not so far been received.

We are pained to understand that there being much delay by the Medical Department in coming to a decision regarding the Maternity Block, the Superintending Engineer, Coimbatore

Circle has cancelled the contract for the work of M/s Gannon Dunkerley & Co., Ltd. and in consequence they may ask for compensation for loss sustained.

We are further very much distressed to understand that the work of the Maternity Block may even be dropped on the plea of statistics. But may I respectfully submit that what statistics you have, being of admissions alone cannot reasonably serve as a guide for judging the required strength of the Lady Geschen Hospital ? Because, you cannot be having statistics of people who have been refused admission or could not secure it for various reasons, such as restricted diet allotment, etc. also I beg to venture to say, if I may, that several patients are frightened away by the fearful congestion prevailing in the Hospital.

On the 23rd instant the number of inpatients was 167. In the past it rose to 188 at times, when I have myself noticed excessive congestion with beds spread on the floor in between cots, especially in the Medical-Surgical Ward, beds placed in the draught opposite to the doorways contrary to canons of Hygiene and Sanitation.

3. I enclose herein a statement showing with remarks the accommodation available at the Lady Geschen Hospital, the correct number of beds that may with propriety be provided and the actual number of beds observed on 23-4-1952. Referring to the above statement:-

OUTPATIENTS' BLOCK:

The two rooms now occupied by children have to be vacated and the whole block kept for use as Outpatients' Block. Or else, the original provision of Rs 49,500/- for extending the Block will have to be retained and the Block extended as soon as possible.

PERMISSIBLE STRENGTH:

This is only 52. Hence even the previous sanctioned strength of 80 was in no manner correct, much less the revised strength of 120. It is no wonder that there is frightful congestion as with 167 patients as on 23-4-52 and more so with 188 patients at times.

REQUIRED ~~NEW~~ STRENGTH FOR THE HOSPITAL:

Under the present arrangement with the Lady Geschen Hospital functioning as Women and Children's Hospital, one may safely say that if there should be enough accommodation without congestion frightening away patients and adequate Medical Staff to cope with the work, there would be over 600 outpatients and over 250 inpatients.

But the accommodation available is only for 52 beds.

Even after constructing wards at Wenlock Hospital to take women general-medical and surgical cases, obviously there should be provision for at least 150 beds at Lady Geschen Hospital

Thus the construction of the proposed 3-storeyed Maternity Block with 60 beds, is urgently and indispensably necessary. Even then there will be in all only 112 beds as against 150 required.

This is why I said in para 12 of my Note of 17-3-52 that the Maternity Block was required in any case, whether the original proposals were to stand or the revised proposals were to be given effect to.

Further-more, it will take another ten years before wards for women ~~&~~ medical and surgical cases are constructed and get ready for occupation at the Wenlock Hospital, as has been explained in para 10 my Note of 17-3-52. It seems unthinkable that all this agony caused by the fearful congestion now prevailing, which will be worse with the further growth of the population, should continue for ten long years and patients find it impossible to secure reasonable accommodation and medical relief.

4. May I therefore earnestly request you to be pleased to see that the construction of the 3-storeyed Maternity Block with 60 beds is put in hand immediately ?

5. May I further request you to be pleased to accord very early approval to the revised scheme as was agreed at the joint conference on 19-12-1951 (copy of which was sent to you by the District Medical Officer, South Kanara in his Rec.435 Hc/52 dated 24-1-52) and was discussed in detail in my Note of 17-3-52 and the two appendices to the same ?

6. Or else and particularly if the additional strip of land with the two bungalows ~~is not to be,~~ mentioned in para 9 of my Note of 17-3-52, is not to be acquired, it would be best without further ado to revert and adhere to the original proposals sanctioned in G.O.Ms.No. 3777 P.W.D. dated 9-10-50 (still making all the new ward blocks and quarters for nursing staff 3-storeyed in order to save valuable ground space). This would be in keeping with the assurance of the two Honourable Ministers in October last year, as was mentioned in the concluding sentence of para 8 of my Note of 17-3-52 and as also will be seen from the following copies of telegrams that were received in reply to the protests from the public when Dr. Vasudeva Rao wanted to drastically curtail the scheme:-

1. Copy of telegram dated 24-10-1951 from the Hon'ble Sri A.B.Shetty, Minister for Agriculture, to the Secretary, Medical Association, Mangalore S.K.

Hospital Extension Work will continue without alteration."

" Shetty."

(Contd. on page 4)

ii. Copy of telegram dated 25-10-51 from the Hon'ble Sri Kala Venkat Rao, Minister for Public Health, to Sri B.Shiva Rao, M.P., Mercara Hill, Mangalore, S.K. :-

" Your letter 22nd stop Government issuing ~~admn~~ orders to continue present scheme regarding hospitals stop letter follows."

" Kala Venkat Rao."

Thanking you,
Yours faithfully,

Enc. One statement.

K. R. Tombat

(K.R.TOMBAT)

Copy with compliments
to :-

1. The Hon'ble Sri A.B.Shetty,
   Minister for Health,
   Fort St. George, MADRAS.
2. The District Medical Officer,
   South Kanara, MANGALORE.
3. The Executive Engineer,
   South Kanara Division,
   MANGALORE.
4. The Collector of South Kanara,
   MANGALORE.
5. The Secretary, Indian Medical
   Association, S.K.Dt. Branch,
   MANGALORE.
6. Sri B.Shiva Rao, M.P.,
   Mercara Hill, MANGALORE 2.

ANNEXURE:

:LADY GOSCHEN HOSPITAL , MANGALORE:

STATEMENT SHOWING ACCOMMODATION AVAILABLE, NUMBER OF BEDS THAT WITH PROPRIETY MAY BE PROVIDED AND ACTUAL NUMBER OBSERVED ON 23-4-'52

S.No.	Name of Building.	Number of beds		Remarks.
		New actually existing.	Properly permissible	
1	2	3	4	5
1.	OUTPATIENTS' BLOCK			The present arrangement of combined dispensary & consulting room and use of front verandah as waiting room is thoroughly unsatisfactory. It is causing grave congestion and confusion. The original sanctioned provision of Rs. 49,500 for extending this block was on 19-12-51 agreed to be dropped on the understanding that the children's beds were to be shifted to the existing Maternity Ward on its conversion into Children's ward for which the sanctioned provision of Rs 9000 has been retained-
	i. Dispensary & Consulting Room combined, 20' x 23'-6".	-	-	
	ii. Examination Room, 15' x 8'.	-	-	
	iii. Dressing Room, 15' x 8'.	-	-	
	iv. Consulting Room, 20' x 23½' now used as Children's ward.	10.	-	
	v. Waiting Room, 20' x 23½' now used as children's ward.	9 + 5 on ground	-	
	Total	24.	-	
	NOTE: THIS WHOLE BLOCK HAS TO BE KEPT AS OUTPATIENTS' BLOCK, (FOR OUTPATIENTS' DEPARTMENT ONLY)			
	MEDICAL-SURGICAL WARD BLOCK DESIGNED & BUILT FOR ONLY 24 BEDS			
	i. Medical Ward north, 47' x 21' = 987 s.ft.	14	10	
	(b). North-west corner single-bed room, 10'-6" x 10'-3" = 108 s.ft.	2	1	This is a Paying Patient General Ward.
	(c). North-east corner single-bed room, --do-- do --	2	1	---De----De----
	ii. Surgical Ward south, 47' x 21' = 987 s.ft.	12	10	
	(b). South-east corner single-bed room, 10'-6" x 10'-3" = 108 s.ft.	2	1	---De----De-----.
	(c). South-west corner single-bed room, 10'-6" x 10'-3" = 108 s.ft. reserved as dressing and irrigation room.	-	-	
	iii. 8' wide open verandahs all round the block on 4 sides. E.13 + W.8 + N.3 + S.2 =	26	-	These verandahs are only for weather protection & to serve as corriders. Beds here exposed to weather untenable.
	Total	58.	23.	
	INFECTIOUS DISEASES WARD BLOCK DESIGNED & BUILT FOR ONLY 8 BEDS			
	i. 4 No. 2-bed rooms each of size 14' x 14' = 196 s.ft.	12 + 1 on ground	8	
	8' open verandahs N & S			

ANNEXURE CONTD.

1	2	3	4	5
	11.8' wide open verandahs, North and south.	11+ 5 on ground	-	These verandahs are only for weather protection and to serve as corriders. Beds here exposed to weather are untenable.
	Total	29.	8.	
4.	MORGAN LYING-IN WARD BLOCK DESIGNED & BUILT FOR ONLY 4 BEDS			
	4 No. single-bed rooms of size ~~14'-x-~~ 12' x 12' each.	8*	4	* These are Paying Patients C Class.
5.	LABOUR OR MATERNITY WARD(PROPOSED TO BE CONVERTED INTO CHILDREN'S)			
	i. Northern room 30' x 16'= 480 s.ft. with ventilation blocked on east and west by store-room & Nurses' Lecture & children's washing room.	10 + 1 on ground.	6	The room width of 16' is hardly adequate for Ward. This was in the long past an Outpatient and Dispensary Block of the W & C Hospital run by the Municipality
	ii. Southern room 29'-6" x 16' = 472 s.ft with ventilation blocked on east by closed verandah used as wards.	8 + 1 on ground	6	
	iii. Enclosed verandah room east side, north, 26' x 10'.	4	-	These verandahs should be opened out for free ventilation of the wards.
	iv. ---do--south, 16' x 10'.	4	-	
	v. Enclosed S.E. corner of verandah 10'-4" sq., which is part of corrider leading to Labour Septic Ward.	2	-	These are Paying Patients General. Beds are untenable on verandah which is only a corrider.
	vi. Open verandahs, south & ~~north~~ West.	3+ 5 on ground	-	Beds are untenable on verandahs which are for weather protection & to serve as corriders.
	Total	38.	12.	
6.	LABOUR SEPTIC WARD BLOCK			
	i. Single-bed Eclampsia Ward. (emergency bed) 16'x10'-	1	1	
	ii. Ward 22'-6" x 16'-6" = 371 s.ft.	4 + 2 on ground	4	
	Total	7.	5.	
	GRAND TOTAL	164 + 3 missed in count. = 167.	52.	

Agalere,
Dated, 25th April 1952.

K. R. Tombat
(K.R.TOMBAT)

45 Health (Ha)

Please see the minute of HM (H) on p.3 ante. A ~~similar~~ note prepared by Sri K.R. Tombart was already communicated to the DMS. His remarks may be awaited A ~~draft~~ OM reminder is ~~re~~submitted for approval.

29/6/52.
mm
29/6/52

VR
30/6/52

Health (Hy)

crc 13909/52 Sub: Buildings – Govt Headquarters Hospital, Mangalore – Improvements.

Ref: Govt Endt no 13909 H/52-1 Health dt 31.3.52

MEMO no 13909 H/52-2 Health dt 30.4.52

The DMS is requested to expedite the submission of his remarks to the Govt Endt cited. ~~Urgent~~

To
The DMS.

29/4/52

25.4.52

VR
30/4/52

Paper returned
on 6/6/52
3/7/52

Health Gr

A.F. 1

14/4/58

Dr 1/5/58

Subs: Buildings - Govt Headquarters Hospital Mangalore - Improvements.

p 2 C/f

Ref: Govt Endt No 13909 H/52-1 Health dt 31.3.52

p 17 C/f.

Govt Memo No 13909 H/52-2 Health dt 30.6.52

MEMO No 13909 H/52-3 Health dt 6.8.52

The DMS is requested to state when his reply in the matter may be expected.

SD 5/8/52 MVS 5852

AV 6852

To

The DMS.

Dy Sec

Sr Asst

Sr Asst Verified 11/9

1077/16

not recd. but some obtained - vide (H)

Extract from the letter of Capt. N. Mangesh Rao, Retd. Professor of Surgery, Government General Hospital, Madras, Mangalore, dated 25-9-52.

*** *** ***

2. I hope you have spoken to the Director of Medical Services, consulting Arcitect and Chief Engineer on the scheme of expansion of the hospital here and the sketch map which I gave you shows the changes. The Chief question is about acquiring the adjacent land for expansion. This also is shown on the sketch map.

3. Is there any hope for this hospital getting a well equipped laboratory in the near future. It is essential for proper diagnosis of cases.

Thanking you with my kindest regards.

/True Copy/

J. Ramachandra Rao

Superintendent 7.10.52

HDy

Health (H

No. 3909/52 Letter/Reg no. 3909 H/52-H Health Dt 21-X-52

To

Capt. N. Mangesh Rao,
Retd Professor of Surgery, Govt General Hospital, Madra
MANGALORE

Sir,

Sub: Medical institutions — Govt Headquarters Hospital, Mangalore — Improvements

I am ~~directed~~ to say that the sketch map reported to have been enclosed along with your letter addressed to M(H) dt 25-9-52 has not been received. Kindly furnish a copy of the same

P2 ICF.

20/X/52 mm 20/10/52 AV 21/10/52 Y.F

Submitted. Consulted P.A to M(H). He is not able to say whether it was received or not. 21-X-52

Health (Hs

cno 13909/52. D.O. no 13909 H/52-5 Health Dt 7.11.52.

(My dear Arunachalam)

15/8.11

Sub: Medical institutions - Govt Headquarters Hospital, Mangalore - Improvement

Ref: Govt Endt no 13909 H/52-1 Health Dt 31.3.53

Govt Memo no 13909 H/52-3 Health Dt 6.8.53.

I am directed to enquire when a reply in the matter may be expected.

Yours sincerely,

Dr. P. Arunachalam, M.D.
MRCP (Lond) DMR (Lon)
TDD (Wales)
Director of Public Health

Mangalore, dated 5-11-1952.

From

Dr.N.Mangesh Rao, M.B.C.M, F.R.C.S.D.L.O.
Retired Professor of Surgery, Government General Hospital, Madras
and Consulting Surgeon, Govt. General Hospital and Headquarters
Hospital, Mangalore.

DEPUTY SECRETARY 7 NOV 1952 HEALTH DEPARTMENT

To

Sri.S.R.Kaiwar, I.C.S.
Secretary to Government of Madras,
Health Department, Fort St.George, Madras (9)

Sir,

Subject:- Medical Institutions- Government Headquarters Hospital, Mangalore- Improvements.

52642 f23 and Reference:- Your letter No.13909-H/52-4 dated 21-10-1952.

I thank you for your kind letter. The sketch map referred to by you was handed over to the Health Minister on the 13th September at his residence in Mangalore when I met him along with the District Medical Officer. I am arranging to have another sketch prepared and shall forwar it as soon as it is ready.

Yours faithfully,

N. Mangesh Rao

SECRETARY 7 NOV 1952 HEALTH DEPARTMENT

Health (H2).

MR on 12-12-52. if necessary.

12.11.52

12/11/52

59

D.O.No.33562-2-W/52.

Office of the Director of Medical Services,
Madras 6, dated 12.11.1952.

Mysore Kaiwar,

54002



Subject: MEDICAL INSTITUTIONS - Government Headquarters Hospital, Mangalore-Improvements.

Reference: Your D.O.No.13909.H/52-5,Health, dated 7.11.1952.

My reply to Government endorsement No.13909 H/52-1, Health dated 31.3.1952 has already been sent in my letter Ref.No.33562-W/52, dated 22.7.1952, a copy of which is enclosed for your information.

Yours sincerely
P. Arunachalam
(P.Arunachalam) 12/11

Sri S.R.Kaiwar, ICS.,
Secretary to Government
Health Department,
Madras 9.

Very curious.
An earlier DO.
can't have sent
after you
SPK
14/11/52

Copy of letter Ref.No.33562-W/52 dated 22.7.1952. from Director of Medical Services, Madras to the Secretary to Government.

The points mentioned by Sri K.R.Tombat in his note on the Government Wenlock and Lady Goschen Hospitals, Mangalore and forwarded by the South Kanara Branch of the Indian Medical Association are examined below seratim:

1) Acquisition of the whole strip of land on the East of the Road to the railway station and the two bungalows:

The acquisition of the land is essential as it has been accepted that the Wenlock Hospital is to serve as a combined hospital for men and women medical and surgical cases leaving the Lady Godchen Hospital purely as a maternity hospital. The construction of a medical ward as also a surgical ward in place of the existing old buildings can be made possible by acquiring the additional land referred to above.

2) Construction of three-storeyed maternity block of 60 beds at Lady Goschen Hospital.

This has been agreed to with a view to provide additional maternity beds at this hospital.

3) Construction of a three-storeyed medical ward of 120 beds.

This has also been agreed to as the Wenlock Hospital is to be a combined hospital for both men and women general cases.

The construction of a U shaped ward of 180 beds at Wenlock hospital is required as the present surgical ward, I am told, is nearly 100 years old and also as this ward is intented to accommodate the women medical and surgical cases.

Acquisition of the police hoskey ground for construction of residence for Medical Officers attached to Goschen hospital is essential as the present Medical Officer and other staff are living at far off places rendering difficult for them to attend the hospital in times of emergencies.

P.T.O.

The accommodation provided at the Goschen Hospital is much better than provided at the Wenlock Hospital and due to sensible distribution of beds, the overcrowding over which Mr.Tombat has laid emphasis, was not discernible and all patients appears to be comfortably accommodated.

South Kanara district is an enlightened district and the present condition of the headquarters hospital (Wenlock Hospital) which is situated right in the centre of the town, is very old and out of date from every point of view. Most of the buildings were constructed a century ago and apparently no additions were made at any time for want of space in the existing compound. There is therefore an urgent need for reconstruction of the entire hospital and for this purpose additional lands and buildings mentioned above are certainly required.

I would like to inform Government that Mr.Tombat's complaint about overcrowding at both the Hospitals is not confined to these hospitals, but is the case everywhere in the State. To quote an instance, at Salem against a sanctioned bed strength of 120, the daily average attendance of inpatients is over 300 and ~~four~~ patients are accommodated in all available space. This overcrowding of hospitals is due not only to increase in sick rate, but people having realised the benefits of hospitalisation, even for ordinary complaints.

---. True copy,

P. Annamalai

D.M.S.

PROCEEDINGS OF THE HOSPITAL ADVISORY COMMITTEE MEETING (GOVT.WENLOCK HOSPITAL,MANGALORE), HELD ON 20th NOVEMBER, 1952, AT 9.30 A.M.

...

Members present:-

1. Sri C.A.Ramakrishnan, I.C.S., President. (Collector, South Kanara, Mangalore.)
2. Sri B. Manjayya Hegde, B.A.,B.L., President,District Board, South Kanara.
3. Sri M.Venkatraman, B.A.,M.E., Executive Engineer.
4. Dr.S.G.Audinarayana Raju, M.B.B.S.,L.T.M.,District Medical Officer,South Kanara, Mangalore.
5. Dr.(Mrs.) L.Saldanha
6. Sri S.Shankara Alva.
7. Sri B.P.C.D. Andrade.

Dr. U.Maruthi Rao, M.B.B.S.,D.L.O., Secretary.

55714

ASSISTANT SECRETARY 22 NOV 1952 HEALTH DEPARTMENT

...

Read:

Minutes of the last meeting were read and approved.

RESOLUTIONS PASSED:

1. The Committee considers that the new kitchen block should be taken up for construction immediately, in view of the unsuitability of the present block considering the growing demand. Any set back to the progress of the construction of the out-patient block which might have been caused resulting in surrender of funds could be appropriately made up by taking up the construction of the kitchen block in the present working season after expediting the preliminaries. The Committee understands that a sum of Rs.50,000/- has been proposed for surrender. The Committee would press that no amount should be surrendered, and that this amount of Rs.50,000/- should be utilised for the kitchen block.

p65 infra

2. The Committee reiterates the resolution No.4 passed on 9-6-1952 in regard to the necessity for acquiring the vacant land to the east of the Wenlock Hospital compound, inspite of the fact that the acquisition may cost about Rs.1.73 lakhs, for the following reasons:-

(i) There is no other plot available for the purpose.

(ii) The total cost of remodelling the Government Wenlock Hospital is about 17 lakhs, and considering this huge amount, the cost of acquisition of the vacant land to the east cannot be considered to be disproportionately high.

(iii) There is no prospect of the cost of aquisition going down in the future. On the other hand, it is very likely to go up, both on account of the gradual rise in the value of land, and on account of the construction of new buildings.

3. The Committee learns with surprise that the water supply arrangements in this hospital is primitive and inadequate, as water is at present being brought from a municipal well outside the compound by three water carriers.

P.T.O.

It is quite necessary that immediate arrangements are made to provide a pump and cistern, so as to ensure an adequate supply of water. Temporary arrangements xxx on the same lines can be made, pending necessary provision permanently when remodelling of the hospital is complete. Such temporary arrangements will not be a waste, xxx as the pump can be shifted elsewhere later on, or even used for the permanent arrangements.

20-11-52

President.

Copy to theSecretary, Health Department, Government of Madras, Fort.St.George, Madras.

Copy circulated to the Members.

...

Resolution4 of the Hospital Advisory Committee of the Government Wenlock hospital, Mangalore held on 9th June 1952.

To meet the future needs of this hospital, the Government may be requested to take steps to acquire the site to the east of the Wenlock hospital compound abutting the Nandigudde and Railway station roads, as acquisition at a later stage may prove expensive and as the area is bound to be built up otherwise.

Ref.No.33562.W/52.

Office of the Director of Medical Services, Madras 6,
dated 3rd December 1952.

To

The Assistant Secretary,
Health Department, Madras.

Sir,

Subject: Buildings - Medical institutions - Improvements to Headquarters Hospital, Mangalore.

58965 Reference: Your telephone message dated 2.12.52.

Mr.Tombat's notice consisting of 29 pages forwarded to this office in Government endorsement No.12478.H/52-1, dated 31.3.52 is returned herewith.

Yours faithfully,

ASSISTANT SECRETARY 4 DEC 1952 HEALTH DEPARTMENT

For Director of Medical Services, Madras.

Fwd Lr, Dated 16-12-1952.

From

Dr. [illegible],
Retired Professor of Surgery, Consulting Surgeon,
Madras.

To

61957

The Secretary to the Government of Madras,
Health Department, Fort.St.George, Madras-9.

ASST-AN. SECRETARY
19 DEC 1952
HEALTH DEPT.

Sir,

Sub: Medical Institutions- Government Headquarters Hospital Mangalore - Improvements.
Ref: Your letter No.13909-H/52 dated 21-10-1952.

...

As promissed by me in my letter dated 5-11-1952, I am sending herewith a sketch map of the Wenlock Hospital compound and the proposed buildings in it and also a plan of the surrounding areas.

As I could not get a copy of the sketch plans handed over to the Health Minister from the P.W.D., I am sending a sketch prepared by me from the blue prints available here for of the constructions to be carried out in 1952-56.

Usually all Medical and Surgical cases - Men, Women and Children are housed in the same hospital for convenience of treatment, administration, and save extra expenditure by avoiding re-duplication of Surgical, Medical, Laboratory, and other special departments. This is seen in Madras General Hospital and Stanley Hospital and Vishakpatnam, King George Hospital and others.

Instead of putting up fresh buildings for Surgical and Medical Wards in the Lady Goschen Hospital and over crowding its compound, the following suggestions were made by the District Medical Officer and me.

1... new L shaped block symmetrically opposite to the block (A in the sketch) now under construction and to its east should be constructed on the site of the present surgical wards (a.b. in the sketch map) This block (marked I.B.) is to consist of three floors to accomodate 120 beds.

2. To shift the site of the new kitchen further towards the eastern wall (marked II in red in the sketch).

3. To shift the proposed Medical ward to the new site marked in red III L shaped with three floors for 120 beds.

4. To shift the Nurses' Quarters to site marked IV in the sketch map. The building should be of three or four floors to accomodate all the women nursing staff and pupil nurses of both Wenlock and Lady Goschen Hospitals in one building. This would save a lot of trouble in administration, supervising messing and dieting of nurses, etc. This centralising would save a fair amount of money in constructing one large building than two smaller ones in separate compounds.

This site IV was proposed for the new Medical block. But in my opinion, it is too near a noisy main road of the city and is not good for sick patients. Site III now suggested by me is quieter and has an open space to its south for breeze and is much healthier for sick patients.

If this block III L could be built speedily in 1953-54 the patients from the present surgical wards (a and b shown in the sketch map) could be accomodated in this new block.

I am

Then the old surgical wards could be pulled down and the new block I.B. in the sketch map could be put up in 1954-55. This block should accomodate 120 patients, 60 patients in each floor.

These medical cases from the present medical ward m nd medical cases from the Lady Goschen Hospital, both women and children could be accomodated in block III M after evacuating the surgical cases accomodated there temporarily to block I B. The Surgical and gynic cases, women and children from Lady Goschen Hospital could be transferred to I.B. block.

after block A, I.B and III M. are completed ~~there~~ there would be accomodation for 360 patients, special wards, E.N.T., ophthalmic and some post-operative cases could accomodated in the South wing of A block as there is provision for 60 patients.

This centralisation ~~of~~ will be of great help no only in the treatment of patients, but also for the Medical Officers and administrative staff.

The Radiology section, the Blood-Bank, the laboratory The E.N.T., the ophthalmic and dental sections, all being housed in the Wenlock Hospital, they would be conveniently and easily accessible for the treatment of women and children by the respective medical officers. As there will be two operation theatres in the A block with full equipment there would be no necessity for reduplication of equipment and a great saving in the equipment and running expenditure will result.

accomodation for maternity cases could be easily increased by some remodelling of present medical and surgical wards in the Lady Goschen Hospitals, when they are emptied by transferring the Medical and Surgical cases- Women and children- to the new block Wenlock Hospital..

The present operation theatre could be used for the difficult labour cases.

Re-modelling of out-patients is necessary and could be done more conveniently as more space will be available since some of the proposed buildings need not be put up.

I have been told by Mr.Tombant (Retired Executive Engineer) that the sub soil drainage in the Lady Goschen Hospital compound is very defective, the ground being on a low level, while that in Wenlock Hospital compound is very good, it being on a higher level. This might cause water loging during monsoon and require expensive drainage scheme in the Goschen Hospital compound especially when crowded with buildings.. Lady Goschen Hospital under this scheme will be purely a maternity hospital after 1954 or 55, well equipped and commodious for antenatal and post-natal work. If the Government thinks in the near future that women especially of the poorer classes should be taught "Family planning" and "cheap methods of "contraception" for their own good and thus limiting the birth rate to some extent ~~exx~~ a special clinic could be opened there.

The saving in money already sanctioned for some of the new buildings in the Lady Goschen hospital compound could be conveniently used for the new block I.B suggested to be built in Wenlock Hospital compound. Further savings in money could be made by having steam laundry for both hospitls and one mortuary in the Wenlock Hospital compound. Some money also could be saved under drainage and electrification,

etc. in the Lady Goschen Hospital scheme of new buildings which will not be needed there.

When block I B. is being constructed, cellars should be constructed below the ground floor on the southern and eastern wings. I have been told that this is feasible. These cellars could be used as store rooms for cotton, gauze and bandage cloth bales, to store drugs and other stock and also accomodation for garages for ambulances and for Medical Officers cars. No plans for buildings for these purposes have been so far made. The present medical ward (old M in the sketch map) can be used to accomodate the T.B. cases when the present Spnawson ward and its annexe have to be demolished and a new T.B. ward is to be put up.

The quadrangle formed by block A and I.B. should be converted into a garden with benches for convalescent patients to sit out and enjoy the morning and evening sun light rich in ultra-violet rays - solar therapy. The present operation theatre market V should be left for use as a septic theatre.

A statement of money saved by this scheme from the Lady Goschen Hospital scheme and by centralising steam laundry, Nurses' quarters etc. is attached. This amount would be enough for Block I.B. now proposed.

Lady Goschen Hospital extension scheme -
Savings by giving up the following buildings -

1.	New maternity ward of 40 beds	,,	Rs. 1,19,000
2.	Conversion of existing maternity ward into childrens' ward.	,,	9,000
3.	Post-mortem shed.	,,	26,500
4.	Steam laundry.	,,	44,500
5.	Medical ward of 60 beds.	,,	3,25,000
6.	Quarters for one Matron, four sisters, 12 staff nurses and 18 pupil nurses.	,,	3,51,000
7.	Pro-extension to septic ward on the east for 20 beds.	,,	64,500
8.	One quarter for assistant surgeon can be reduced.	,,	25,000
9.	Savings in drainage and electrification etc.		25,000
		Total	Rs. 8,19,500

The amount could be used for putting up the new block I.B. to accomodate all the women and children except the maternity cases. The estimate for block A was Rs.6,98,000/-. So the extra money could be used for increasing the size of Nurses' quarters in Wenlock Hospital for which Rs.3,00,000/- have been sanctioned.

If the Government proposes to put up quarters for resident assistant surgeons and buildings for infectious diseases, etc. plots of land across the road to the east of the hospital compound as shown in map 2 marked X X would have to be acquired. These plots have been seen by Hon'ble the Minister of Health during his trip here in September 1952.

H/2

Yours faithfully,

V. Ramachandra Rao

16/12/52

Medical Department.

From:
Dr. P.Arunachalam,MD.MRCP(LOND)
DMR(LOND)TDD(W),
Director of Medical Services,
Madras.

To
The Secretary to Government,
Health Department,
Madras.

63470

Ref.No.11288-3-W/52. Dated 29.12.1952.

Sir,

Subject: BUILDINGS - Medical - Government Wenlock and Lady Goschen Hospitals - Mangalore - Improvements.

In G.O.No.Ms.3777, P.W.D. dated 9.10.1950 Government approved an estimate amounting to Rs.28.2.lakhs for improvements to Wenlock and Lady Goschen Hospitals, Mangalore. As it was considered necessary and desirable that Lady Goschen Hospital might be set apart solely for matern cases and that female medical and surgical cases may be treated at the Wenlock Hos ital itself, it was suggested to the Chief Engineer that the plans and estimates may be suitably amended. The chief items of modication are:

1) construction of a three-storeyed medical ward of 120 beds instead of 80 beds originally proposed;

2) conversion of the existing Tuberculosis ward into an infectious diseases ward, as there is no need to provide a tuberculosis department at the headquarters hospital in view of a sanatorium coming up at Muddasheddie;

3) construction of a 180 bedded surgical ward to replace the existing ward which is nearly 100 years old.

A copy of the Chief Engineer's letter No.3043 PWW/51-60 dated 13.12.52 with its enclosures is enclosed and it is requested that Government may be

be pleased to approve of the modifications proposed even though there is no variation in the amount of the estimate.

2. As regards the surgical ward of 180 beds the necessity for it is ~~xxxxx~~ obvious as Lady Goschen Hospital will not treat general cases of women medical and surgical. The extra cost involved in the additions and the improvements proposed at the Headquarters Hospital (Wenlock hospital) is offset by the corresponding savings in the abandonment of construction of extra wards at Lady Goschen hospital. I request that Government may be pleased to sanction the approximate ~~xxx~~ estimate of Rs.6.58 lakhs as supplemental to the scheme-estimate of improvements to the above two hospitals.

3. The Chief Engineer has stated that the construction of the outpatient block, medical ward of 120 beds at the Wenlock Hospital and maternity ward at Lady Goschen Hospital are being proceeded with in anticipation of approval of Government to the modified scheme referred to above. I request that this may be ratified.

Yours faithfully,

P. Annamalai

Director of Medical Services, Madi

Copy of letter No 3043 PWW/51 dated 13th December 1952. from the Chief Engineer, P.W,D.Madras to the Director of Medical Services, Madras.

Sub: Govt.Wenlock and Lady Goschen Hospitals, Improvements.

I forward herewith a revised approximate estimate costing Rs.28.65 lakhs for the scheme of improvements to the above Hospitals as modified by you vide your letters referred to above. The estimate amount, it may be noted, is the same as the amount administratively approved by Government in their G.O.Ms.No.3777 PWD dated 9.10.50 and hence Government's approval to the modifications in the design and location of the different sub works comprising schemes is to be obtained now as per para 102 of the Madras Public Works Department Code.

2. The revised estimate has been prepared in a comparative statement form for a quick and easy understanding of the savings or excesses in the concerned items of the scheme. Details of the scope of the revised scheme with explanatory remarks are given in the note accompanying the estimate.

3. Blue print copies for the revised layout and designs for various sub works have also been enclosed for transmission to Government and obtaining Government's approval to the changes in designs. Blue print copies of the designs for the nurses quarters and the kitchen block have not been enclosed. The designs as prepared by Consulting Architect to Government for these two sub works are considered elaborate and unsuitable and he has been asked to furnish simpler designs which will be followed during execution. The amounts noted in the revised estimate may be allowed for estimate purposes.

4. The Assistant Surgeon's quarters in the Wenlock Hospital are proposed to be located in the site, to be acquired east of the Railway station road. No site plan for these quarters have been furnished as the extent and location of land to be acquired has yet to be settled. Suitable lump sum provision has however been made in the estimate for the acquisition of land.

PTO

4. Regarding the construction of a "Surgical Ward of 180 beds" as desired by you in your letter under reference, a separate approximate estimate for Rs.6.85 lakhs with blue print copies of designs is herewith enclosed. As this item was not contemplated in the original scheme sanctioned by Government please address Government for according separate administrative sanction to the estimate as supplemental to the scheme estimate of improvements to the above two hospitals.

6. As the work is urgent and as already decided in discussion I had with you in the matter, the construction of the outpatient block, Medical ward of 120 beds of the Wenlock Hospital and the maternity block of the Lady Goschen hospital are being proceeded with in anticipation of approval of Government to the modified scheme. Plans and estimate for the outpatient block and Maternity block have already been technically sanctioned and those for the Medical Ward will be sanctioned shortly. I request therefore that Government sanction to the modified proposals is obtained very urgently.

7. I request also that a statement showing the priority list of sub works as contemplated in the revised scheme for both the hospitals may be prepared and sent to me.

True copy,

For Director of Medical Services, Madras

9/12/52

HEADQUARTERS HOSPITAL, MANGALORE, SOUTH KANARA DISTRICT.

IMPROVEMENTS TO WENLOCK AND LADY GOSCHEN HOSPITALS.

-:oOo:-

Approximate estimate for additional items not contemplated in the original sanctioned Scheme Estimate.

-o-

I. WENLOCK HOSPITAL.

	Rs.	Rs.
1. Proposed Surgical Ward Block for 180 beds - C.A.No.386/52.		
Cube .... 6,72,645 C.ft. Cost @ Re.0-12-6 per C.ft.	5,25,504	
Electric & Sanitary fittings at 15%	78,826	
Unforeseen works and fluctuation in prices of materials and labour.	35,670	
Ramp with beams, columns etc.	20,000	
	---------	6,60,000
2. External Water-Supply and drainage arrangements, forming roads, etc.	L.S.	25,000
	Total Rs.	6,85,000

(sd) M.G. Desai, 28-11-52.
B.A.,Dip.Arch.(Lond.).,
F.R.I.B.A.,F.I.I.A.
Consulting Architect to Government.

/True copy/

VB/13-12.

Superintendent.

NOTE TO ACCOMPANY THE ESTIMATE

Improvements to Wenlock and Lady Goschen Hospitals, Mangalore.

Estimate amount Rs. 28.25 lakh

W 21-22

1. In G.O.Ms. No. 3777 P.W.D. dated 9-10-1950, the Government approved of a revised estimate amounting to Rs. 28.25 lakhs for improvements to the Headquarters Hospital and the Lady Goschen Hospital, Mangalore. The following were the sub works comprising the scheme of improvements to the Hospitals:-

I. Wenlock Hospital.

(A) Hospital buildings.

(i) Out-patient Block
80 (ii) Medical Ward block for 80 beds.
4 (iii) Conversion of existing T.B. ward into isolation ward of 4 beds.
(iv) Kitchen Block
(v) Mortuary Block.

(B) Quarters

(i) Quarters for 1 House Keeper, 40 pupil nurses and 16 staff nurses.
(ii) Additions and improvements to the existing Staff nurses quarters.
(iii) Quarters for 28 Nursing Orderlies
(iv) Latrine blocks.

(C) Miscellaneous

(i) External water supply arrangements including over-head tank
(ii) External drainage arrangements including disposal works
(iii) General Electricity Distribution System
(iv) Formation of roads and levelling site.

II. LADY GOSCHEN HOSPITAL

(A) Hospital Buildings.

40 (i) Maternity ward of 40 beds
60 (ii) Medical ward of 60 beds
(iii) Extension to the existing septic ward towards the East side to accommodate 20 addl., beds.
(iv) Post-mortem shed
(v) Steam laundry
(vi) Garage for one ambulance
(vii) Extension to existing O.P.ward.
(viii) Conversion of existing Maternity ward into Children's ward
(ix) Conversion of existing labour room into operation room.

(B) Quarters

(i) Quarters for one Matron, four Sisters, 12 staff nurses and 15 pupil nurses.
(ii) Quarters for one Asst., Surgeon and 2 Sub Asst.Surgeons.
(iii) Quarters for 12 Nursing Orderlies
(iv) Latrine block

(C) Miscellaneous

(i) External water supply arrangements including over-head tank
(ii) External drainage arrangements and disposal work.

PTO

(iii) General Electrical distribution system
(iv) Forming road and levelling site.

2. Just when the scheme was taken up for execution modification in the scheme of improvements were considered necessary by the Medical Department and with reference to Government Memo No. 21716 H/51-5 Health dated 8-11-1951 a Joint inspection of the site and Conference of the D.M.O., the C.A., the E.E., South Kanara Division and Sri. A.R.Tombat was held on 19-12-1951 to decide upon the improvements that should be carried out. The decisions of the above officers were examined by the D.M.S., and the finalised details as to the scope of the scheme as desired by the D.M.S have been incorporated in the approved estimate enclosed. The two main factors considered in deciding on the modifications were

(i) The desirability of keeping the Lady Goschen Hospital solely for Maternity cases.

(ii) The desirability of utilising to the best advantage the site available by constructing three storeyed buildings in view of the cramped space in the Hospital compounds.

3. The following are the main deviations as decided by the D.M.S., which have been provided for in the revised scheme estimate.

3.1. Wenlock Hospital

3-1-1 Out-patient Block:- This block is to have additional provision for a common consulting room and dispensary and also an upper floor as this Hospital is now to serve for both Men and Women (Medical & Surgical)

3-1-2 Medical ward of 80 beds:- This block is to be three storeyed so as to accommodate 120 beds. This extra accommodation of 40 beds in this block is made in lieu of the Medical ward of 60 beds in the Lady Goschen Hospital which is to be a Maternity Hospital. The revised scheme estimate therefore shows a reduction of 20 beds for the Medical cases.

3-1-3. Septic ward for 40 beds:- This block is to be provided in lieu of the extension to the existing septic ward to provide for 20 beds extra inthe Lady Goschen Hospital The ward is for 40 beds which is 20 beds over the original proposal. This extra provision is to be counted against the existing provision for septic cases in the Lady Goschen Hospital which is to be a Maternity Hospital hereafter.

3-1-4. Steam laundry:- A single steam laundry in the Wenlock Hospital is considered desirable for serving both the above hospitals. The Steam laundry in the Lady Goschen Hospital has therefore been omitted and the laundry in Wenlock Hospital designed to cater to the needs of the two hospitals.

3-1-5. Quarters for Assistant Surgeons:- The original proposal was for quarters for two Asst., Surgeons and two Sub Asst., Surgeons. The present proposal is to provide for accommoding four Asst., Surgeons.

PTO

3.2. Lady Goschen Hospital.

3.2.1. Maternity ward:- The building has been re-orientated for giving a better frontage and design modified so as to take up a future 2 nd floor. A ramp for access to the different floors has also been included in the revised scheme.

3.2.2 The following hospitals buildings have been omitted as suitable provisions have now been made for these items in the Wenlock Hospital.

(a) Proposed Medical Ward of 60 beds.

(b) Proposed extension to septic ward to accommodate 20 addl. beds.

& (c) Steam Laundry.

3.2-3 The following hospital buildings have been omitted altogether as they were not considered essential presumably as the Lady Goschen Hospital is to be a Maternity Hospital.

(a) Garage for one ambulance
(b) Extensions to existing Out-patient ward.
(c) Conversion of existing Maternity ward into operating room.
& (d) Conversion of existing Labour room into an operation theatre.

3.2-4 Quarters:- The accommodation in the hospital for the nursing staff has been reduced, the provision for one Matron, 4 Sisters, 12 Staff Nurses and 15 Pupil nurses being cut down to one Matron, one House keeper, 2 Head nurses and 15 Pupil Nurses. The design for the quarters for 1 Asst., Surgeon and 2 Sub Assistant Surgeons has also been revised to accommodate 4 Asst., Civil Surgeons.

4. In view of the cramping of buildings in both the hospitals it is considered desirable that the land east of the Railway station road is acquired for some additional Hospital buildings. Provision for this item which is not contemplated in the original scheme has been made in the present estimate.

5. By the above modifications the accommodation for Medical cases gets reduced by 20 beds and that for Septic cases increased by 20 beds. The overall accommodation provided however remains the same viz., 200 beds and so also the over-all cost.

6. In addition to the above modifications, the D.M.S., has suggested that a construction of a 'U' shaped three storeyed block in the Wenlock Hospital similar to the new Out-patient block to provide accommodation for at least 180 beds which will replace the existing surgical ward which is over 100 years old. This item was not contemplated in the original scheme approved by Government and hence has not been included in the main scheme now. Separate administrative approval of Govt., will be obtained for this estimate which may be treated as Supplemental to the main scheme estimate enclosed.

7. The estimate has been prepared in a comparative statement form showing provisions as per original estimates and as revised. The costs for the various items are approximate and all excesses and savings have been explained in the remark coloumn of the estimate.

PTO

The reasons for large excesses seen for certain items in the estimate are given below:-

7.1. Wenlock Hospital

7-1-1. Out-patient Block:- The excess for this item is Rs. 68,000/- The excess is mainly due to the additional provision of a common consulting room strong enough to take a first floor.

7-1-2. Medical ward:- The excess of Rs. 78,000/- is due to the increased bed strength from 80 to 120 beds as desired by D.M.S.

7-2- Lady Goschen Hospital

7-2-1 Maternity Block:- The original estimate amount of Rs.1,90,000/- for this block has been increased to Rs. 2,20,000/- This increase in cost is mainly due to (i) Provision of a ramp as desired by D.M.S. (ii) Provision of weldsmesh screens in all verandah openings (iii) The revised design provides heavier section of foundations strong enough to take a 3rd storey as against the previous design which was only for two storeys (iv) Roofing of Ground floor and First floor is reinforced concrete as against reinforced concrete roof in Ground floor and Mangalore tiled roofing in First floor(v) The revised design provides for use of first class brick masonry in Ground floor and First floor as against brick masonry in Ground floor and laterite masonry in First floor as originally proposed.

8. The excesses noted above have been made up by the omission of many of the improvements proposed for the Lady Goschen Hospital as this scheme estimate amount has been kept unaltered as Rs. 28.25 lakhs, the amount administratively approved in G.O.Ms.No. 3777 PWD dated 9-10-1958. Government sanction is therefore only required now for the modifications made in the scheme - vide para 102 of the Madras Public Works Department Code.

W 21-23cf

for Chief Engineer, PWD.,
(General & Bldgs)

Rsd.13.12.

HEADQUARTERS HOSPITAL, MANGALORE - SOUTH KANARA DISTRICT.

IMPROVEMENTS TO WENLOCK & LADY GOSCHEN HOSPITALS.

COMPARATIVE STATEMENT SHOWING THE DIFFERENCE BETWEEN THE ORIGINAL SANCTIONED ESTIMATE & THE REVISED ESTIMATE.

-:oOo:-

Name of work	Amount of original sanctiomd estimate.	Amount of re-vised Estimate.	More	Less	Remarks
(1)	(2)	(3)	(4)	(5)	(6)
	Rs.	Rs.	Rs.	Rs.	
WENLOCK HOSPITAL HOSPITAL BUILDINGS Proposed Outpatients Block.	6,88,000	7,66,000	68,000		Revised estimate amount is as per the est.technically sanctioned by C.E.
ro.Medical Ward Block.	2,22,000 (Ward for 80 beds)	3,00,000 (Ward for 120 beds)	78,000		Excess due to provision of II Floor to provide for 120 beds in all.
Conversion of existing T.B.Ward into isolation ward for 4 beds.	6,000	6,000			
Septic ward for 40 beds.		1,25,000	1,25,000		This is in lieu of extension to septic ward for 20 additional beds pro.in Lady Goschen Hospital.
Pro.New Kitchen Block	69,000	69,000			
Pro.Mortuary Block	26,500	28,000	1,500		Excess due to the est. as per the working drawing.
Pro.Steam Laundry.		72,000	72,000		This is in lieu of the laundry pro. in the Lady Goschen Hospital. This laundry is to serve for both the hospitals.
	10,21,500	13,66,000	3,44,500		

See A on p 89 below

(1)	(2)	(3)	(4)	(5)	(6)
QUARTERS:					
Pro.Quarters for 1 House keeper, 40 pupil nurses and 16 staff nurses.	3,00,000	3,00,000			
Additions & improvements to existing Nurses Quarters.	26,000	27,000	1,000		Excess due to the provision of additional connecting corridor pro.to suit the revised layout plan.
Quarters for 4 Assistant Surgeons.	94,000	1,15,000	21,000		Excess due to provision of quarters for 4 Asst Civil Surgeons.The original proposal was for 2 Asst.Surgeons and 2 Sub-Asst Surgeons.
Quarters for 28 Nursing Orderlies.	1,00,000	1,20,000	20,000		Due to revised design with two floors to suit the space available.
Latrine blocks.	4,000	4,000			
	5,24,000	5,66,000	42,000		
MISCELLANEOUS:					
External Water Supply arrangements including overhead tank.	60,000	65,000	5,000		Excess due to increase No.of beds in hospital.
External drainage arrangements including disposal works.	60,000	65,000	5,000		-do-
General Electrical distribution system.	5,000	5,000			
Forming roads and levelling site.	10,000	10,000			
	1,35,000	1,45,000	10,000		

(contd)

(1)	(2)	(3)	(4)	(5)	(6)
II. LADY GOSCHEN HOSPITAL. HOSPITAL BUILDINGS:					
Pro.Maternity ward of 40 beds.	1,19,000	2,20,000	1,01,000		Excess due to the revised design and inclusion of a ramp as desired by D.M.S.
Proposed Medical Ward of 60 beds.	2,25,000			2,25,000	This has been provided in the Wenlock Hospital and hence deleted here.
Proposed extension to the existing septic ward towards East side to accommodate 20 additional beds.	64,500			64,500	-do-
Postmortem shed(simplified to serve as a dead room).	26,500	8,000		18,500	Saving is due to the conversion of existing latrine as a small dead house.
Pro.Steam Laundry.	44,500			44,500	This has been omitted in this hospital & provided in Wenlock Hospital
Garage for 1 Ambulance	5,500			5,500	omitted
Extensions to existing out-patients ward.	49,500			49,500	omitted
Conversion of existing maternity ward in children's Ward.	9,000			9,000	-do-
Conversion of existi labour room into ope-- tion room.	15,000			15,000	-do-
	5,58,500	2,28,000	1,01,000	4,31,900	
QUARTERS:					
Quarters for One Matron one house keeper, 2 head nurses and 15 pupil nurses.	3,51,000	1,51,000		2,00,000	Saving is due to the reductions now made by the D.M.S.Original proposal was for 1 matron, 4 sisters, 12 staff nurses & 15 pupil nurses.

(pto)

~~(4)~~

(1)	(2)	(3)	(4)	(5)	(6)
Quarters for four Civil Assistant Surgeons.	73,000	1,15,000	42,000		Excess is due to provision of 4 quarters as required by D.M.S. Original proposal was Qrs. for 1 Asst. Surgeon and 2 Asst.Surgeons.
Quarters for 12 Nursing orderlies.	45,000	59,000	14,000		Excess due to the revised layout.
Latrine blocks	2,000	2,000			
	4,71,000	3,27,000	56,000	2,00,000	
MISCELLANEOUS:					
External water supply arrangements including overhead tank.	50,000	35,000		15,000	Saving is due to the omission of certain buildings.Pro.in the original scheme.
External drainage arrangements including disposal works.	50,000	35,000		15,000	Saving is due to the omission of certain bldgs. pro.in the original Scheme.
General Electrical distribution system.	5,000	5,000			-do-
Forming road and levelling site.	~~1,00,000~~ 10,000	7,000		3,000	-do-
	1,15,000	82,000		33,000	

GENERAL ABSTRACT

HOSPITAL BUILDINGS:	Orl.Est.	Revised Estimate	More	Less	
WENLOCK Hospital	10,21,500	13,66,000	3,44,500		
Lady Goschen Hospital.	5,58,500	2,28,000	1,01,000	4,31,900	
QUARTERS:					
WENLOCK HOSPITAL	5,24,000	5,66,000	42,000		Original Est. 28.254 lakhs.
Lady Goschen Hospital.	4,71,000	3,27,000	56,000	2,00,000	Revised Est. 28.254 lakhs. savings Nil.
MISCELLANEOUS:					
Wenlock Hospital.	1,35,000	1,45,000	10,000		

(pto)

(1)	(2)	(3)	(4)	(5)	(6)
MISCELLANEOUS (CONTD)					
Lady Goschen Hospital	1,15,000	82,000		33,000	
Demolition of certain buildings acquision of lands east of railway station road, extra cost towards using of brickwork instead of laterite in superstructure, other unforeseen works and fluctuation in rates of materials etc.	1,11,	1,11,000	1,11,000		
	28,25,000	28,25,000	6,64,500	6,64,900	

M.G. Desai
2/12/52
B.A.,Dip.Arch.(Lond).,F.R.I.B.A.,F.I.I.A.,
Consulting Architect to Government..

/True Copy/

gk.13/12/52.

Superintendent
15/12

Dr.P.Arunachalam,MD.MRCP(LOND)
DMR(LOND)TDD(W),
Director of Medical Services,
Madras 6.

To
The Secretary to Government,
Health Department,
Madras 9.

73

Ref.No.11288-5-W/52, dated 4.3.53.

Sir,

11138

Subject: BUILDINGS - Medical - Government Wenlock and Lady Goschen Hospitals - Mangalore - Improvements - Approval to revised designs etc.

Reference: This office letter No.11288-3-W/52 dated 29.12.52. pp 73-74 ante

I request that orders of Government may please be issued on the subject cited, as the Chief Engineer, P.W.D. is reminding me for the same.

Yours faithfully,

P. Arunachalam 4/3

Director of Medical Services,
Madras.

ASSISTANT SECRETARY
5 MAR 1953
HEALTH DEPARTMENT

HEALTH DEPT.(H2)

MEMO NO. 13909 H/52-8 Health 2/12.3.53.

Sub: Buildings - Medical - Govt.Wenlock and Lady Goschen Hospitals, Mangalore - Improvements.

Ref: From the D.M.S., Ref.No.11288-3-W/52, dated 29-12-52.

In view of the present financial stringency and the need for strict economy, the Govt. consider that the revised proposals for improvements to theWenlock and Lady Goschen Hospitals, Mangalore, submitted by the D.M.S. in his letter cited (amounting to Rs.28.25 lakhs plus 6.85 lakhs) should as far as possible be kept down to the estimate of Rs.28.25 lakhs sanctioned in G.O.No.3777 P.W.., dated 9-10-50. It has been suggested in this connection:-

(1) that the expenditure of Rs.8,60,000/- estimated for the construction of quarters for the staff is excessive and that it should be possible to reduce the cost by adopting cheaper designs. The standard rent for the quarters proposed for Asst. Surgeons and nursing orderlies will be disproportionately high when compared with 10% of the average pay of the posts. In the case of quarters for nursing staff also there will be scope for effecting economy. The attention of the D.M.S. is invited in this connection to Govt. Memo No.18612-Q/52-1-Health dated 29-4-52,

(2) the question has to be considered whether it is absolutely necessary in the interest of safety to pull down the existing surgical block buildings in the Wenlock Hospital and construct a new building providing 180 beds at a cost of Rs.6.85 lakhs. If the existing building is not in a condition beyond repair, its demolition and construction of a new building can be deferred. A temporary structure to accommodate a few more surgical beds may be constructed if the total bed-strength in the Wenlock Hospital is not sufficient.

P.T.O.

2. The D.M.S. is requested to examine the above suggestions in consultation with the C.E.,P.W.D. and submit a report to Government at a very early date.

3. A copy of the letter dated 16-12-52 from Dr.Mangesh Rao,. Mangalore is communicated to the D.M.S. for such action as he considers necessary.

4. The Chief Engin has stated that the construction of the Out-patient block, medical ward of 120 beds at the Wenlock Hospital and maternity ward at the Lady Goschen Hospital are being proceeded with in anticipation of approval of the Government to the modified scheme of improvements of the two hospitals. The Government ratify this action and but would direct that without prejudice to the progress of the work no commitments contrary to the principle underlying paras 1 and 2 of this memorandum should be entered into.

12-3-53

To The D.M.S.(with a co
of pp.69-71 c.f.)

Copy to: The C.E.
P.W.D.(Buildings

12.3.53

2 8/03

Health Dept (Hr)

Memo. No: 13909 Hr/52-9 Health 7.5.53

Sub: Buildings – Medical – Government Wenlock and Lady Goschen Hospitals, Mangalore – Improvements

Read: Memo. No. 13909. H/52-8 Health dated 12.3.1953.

The D.M.S is requested to expedite his reply to the Govt. memo cited.

To

The D.M.S.

Extract from the letter of the Registrar, the Academy of General Education, Udipi, South India to the Secretary, Health Department, Madras dated 12th May 1953.

Memorandum No.15604-H/53-4. Health dated 9th May 1953.

I thank you for the above communication and I enclose herewith the resolution of the Syndicate regarding affiliation of the Kasturba Medical College, Udipi, at the meeting of the Syndicate of the Karnatak University dated 27th April 1953.

2. I also enclose a letter addressed to the Karnatak University this day in reply to the resolution and you will note that all preparations are right in progress to enable us to start the College towards the end of June.

*** *** *** *** *** ***

4. As the clinical facilities in Mangalore have g to be made available within 1½ years, I request you to expedite not only the expansion, but also the arrangemen for affording facilities for the students so that the sa may be reported to the Karnatak University.

Resolution of the Syndicate regarding the affiliation of the Kasturba Medical College, Udipi. (Date of the meeting 27th April, 1953).

RESOLVED that the report submitted by Dr.B.S. Jirge member of the Local Inquiry Committee and the recommendations of the Academic Council thereon, regarding the fulfilment of conditions of affiliation of the Kasturba Medical College, Udipi, be accepted with the following change:-

'Under condition (E) instead of Rs.2 lakhs to be deposited with the Official Trustee Bombay, the amount be reduced to Rs.1 lakh

RESOLVED further that the Syndicate records its opinion that the Kasturba Medical College, proposed to be started at Udipi, be affiliated to the Karnatak University for a period of two years from 15th June, 1953, for teaching courses of studies leading to the First M.B.B.S. examination subject to the fulfilment of the following condition.

(B) that the Academy further gives an undertaking in writing that it will start preparations from now on for the purpose of providing for clinical training to its passed out students.

*** *** *** ***

Extract from the letter of the Registrar, the Academy of General Education, Udipi, South India to the Registrar, Karnatak University, Dharwar dated 12-5-53.

I am in receipt of the resolution of the Syndicate regarding the affiliation of the proposed Kasturba Medical College.

*** *** ***

P.T.O.

The Academy has already reported that the Government of Madras has consented to give clinical facilities in their Mangaloro Hospitals and already undertaken the Hospital expansion scheme. In consultation with the Madras Government, preparations will be done for providing clinical training to its passed out students.

(True Extract)

Superintendent

4/5/53

Health (H_2) Dept.

Memo No 13909-52-10 H_2 Health dated 25.5.53

Medical Institutions - Provision of clinical facilities in Mangalore -

Ref: Govt Memo No 13909-H-52-8 Health dated 12.3.5

1.95-96 cf

1.94-95 cf
Govt-PHB.

I don't find this!

Why this reference now, after the reference in Pp 95-96 cf

The Registrar, the Academy of General Education Manipal, South Kanara has reported that clinical facilities in Mangalore have not been made available within a period of 1½ years for the benefit of a Medical College called the Kasturba Medical College proposed to be started at Manipal and has requested the Govt to expedite the expansion of the hospitals at Mangalore for the purpose of affording necessary ~~accommodation~~ facilities for the students of the College so that

SM
26.5.53

IPTC

2/

The same may be reported to the Karnataka university to which it is proposed to affiliate the ~~[illegible]~~ College. The DMS is requested to take suitable action in the matter

KMS
22553

ar
25-5-53.

S SK
27.553

To
~~The~~ DMS
~~Copy~~ to the Registrar.
The Academy of General Education, Manipal

Secretariat Quarters workshop

~~Approved~~ Corrections | The reference has been corrected. the paper added. to c.f (PP99-10

27/5/53 2 The memo at PP95-96 C/ relates to the improvements to the Wenlock Hospital Mangalore. In the letter at PP99-100 C/ it has been requested to provide clinical facilities for the benefit of a private Medical College proposed to be started at Udi

KMS 26.553 Hence the draft.

ar 29.5.53 S

BUILDINGS - South Kanara District - Lady Goschen Hospital, Mangalore - Demolition of certain buildings - Approved.

PUBLIC WORKS DEPARTMENT.

G.O.Ms.No.2246. Dated the 22nd May 1953.

Read: From the Chief Engineer (Public Works Department (General and Buildings), Endorsement No.3043, PWW.51-82, dated 1st May 1953.

ORDER:

The Government approve the survey report for the demolition of the corrugated iron sheet latrine and the incinerator in the compound of the Lady Goschen Hospital, Mangalore, South Kanara District in connection with the construction of a maternity block of 40 beds in the Hospital.

2. The action of the Superintending Engineer, Coimbatore Circle, in having authorised the Executive Engineer, South Kanara Division to demolish the structures in anticipation of approval of Government is ratified.

3. The survey report and the plan received from the Chief Engineer are returned.

BY ORDER OF THE GOVERNOR OF MADRAS

T.V.MATESA MUDALIAR,
ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT

To the Chief Engineer, Public Works Department (General & Building (with survey report and plan).
Copy to the Accountant General, through Finance.
Copy to the Health Department.
Copy to the Director of Medical Services.
Duplicate copy to Sri A.Balakrishnan, Accountant General, Madras. (with enclosure).
Copy to Health Department.
Copy to the Director of Medical Services.

Forwarded/By Order

P.V.Venkateswaran
SUPERINTENDENT.

KRVD.25.5.

Health (H2)

filed with the L.F

2.6.53

2653

3653



6 (Abstract)

***

BUILDINGS - South Kanara District - Headquarters (Wenlock) Hospital, Mangalore - Improvements - Demolition of two existing buildings - Approved.

X-X-X-

Health (Hg)

107

CR 13909/52

Subt: Buildings - Medical - Govt Wenlock and Lady Goschen Hospitals, Mangalore Improvements.

pp 73-76 CF Rg: From the D.M.S.) Rg No 11288-3W/52 & 29.12.53
pp 95-96 CF Govt Memo. No 13909 H/52-8 Health & 12.3.53
pp 97 CF " No 13909 H/52-9 Health & 7.5.53
MEMO. No 13909 H/52-11 Health & 27.6.53

The D.M.S. is requested to expedite his reply in the matter

To
The D.M.S.

26.6.53 26.6.53

27.6.53

Health (H2)

Very Urgent

Sub: Buildings – Medical – Govt. Wenlock and Lady Goschen Hospitals, Mangalore — Improvements.

From the DMS, Reg. No 11288-3W/52 dt 29.12.57
Govt Memo. No 13909-H/52-8 Health dt 12.3.53
" No 13909 H/52-9 Health dt 7.5.53
" No 13909 H/52-11 Health dt 27.6.53

pp 73- ... cents
p 95-96 ante
p 97 ante
p 67 ante

MEMO No 13909 H/52-12 Health dt 18.7.53

The DMS is requested to state when his reply in the matter may be expected.

17/7/53 KMS

17/53

18/7/53 AV

To

The DMS.

LE 9

PUBLIC WORKS DEPARTMENT.

From Sri T.S. Venkatarama Ayyar, L.E., M.I.E.(Ind.), I.S.E., Chief Engineer, PWD., (General and Buildings), Chepauk, Madras 5.

To

The Director of Medical Services, Madras.

****

42917 LETTER No. 3043 PWW/51-98 DATED 5-8-1953.

SIR,

ASSISTANT SECRETARY 7 AUG 1953 HEALTH DEPARTMENT

Sub: BUILDINGS - Medical - Government Wenlock Hospital - Surgical Ward.

Ref: Government Memo No.13909 H/52-8 Health pp 95-96 dated 12-3-53
Your No.11288-4/W/52 Dated 11-4-53.

--

The Executive Engineer, South Kanara Division reports after inspection, that the existing surgical ward of the above hospital is not in a condition beyond repair, and that its demolition can be deferred. In view of the present financial stringency I agree with this recommendation of the Executive Engineer.

2. In regard to the bed-strength for surgical cases, the Executive Engineer states that present bed strength is 70 (including verandah beds) and that by the shifting of the Eye Clinic, the District Medical Officer's and the Assistant District Medical Officer's rooms to the new Out Patient Blocks and by utilizing the existing kitchen and store room to be constructed after the construction of the new kitchen block it would be possible to provide another 15 beds. The ultimate bed strength for surgical cases would thus be 85 as against 180 beds as proposed by your predecessor.

3. The Government in their memo above have suggested the erection of temporary structures in the compound to accommodate the extra beds if necessary. In regard to this, I have to inform you that the buildings in the Wenlock Hospital are cramped up in the site and it was for this very reason that the new surgical ward and other new major buildings were proposed as three-storied structures. Temporary sheds to serve as wards, would only be single-storied and much space would be required to accommodate sheds having a total bed strength of 95. The possibility of accommodating such sheds could only be thought of if some of the new buildings of the Wenlock Hospital contemplated in the scheme of improvements to the Lady Goschen and Wenlock Hospitals, like the Nurses quarters, quarters for Nursing Orderlies and steam laundry are located elsewhere.

4. In view of the above, I would suggest that the need for a bed strength of 180 beds for surgical cases may be re-examined and the possibility of accepting a bed-strength of 85 for surgical cases may be considered.

T.S.VENKATARAMA AYYAR,
Chief Engineer, PWD,
(General & Buildings).

ENDORSEMENT NO. 3043 PWW/51-99 DATED 5-8-1953.

Copy to Secretary to Government, Health Department for information with reference to para I (2) of Government Memo No.13909 H/52-8 Dated 12-3-1953.

for Chief Engineer, PWD,
(General & Buildings).

To The Secretary to Government,
Health Department,
Fort St. George, Madras.

RN/5/8.

Health (113)

113

Subs:- Buildings - Medical - Govt. Nilgiris - Govt. Wenlock and Lady Goschen Hospitals, Mangalore - Improvements.

Ref:- From the DMS, No 11288-3W/52 dt 29.12.52

Read again: Govt Memo No 13909 H/52-8 Health dt 12.3.53

MEMO No 13909-H/53-13 Health dt 12-8-53

The DMS is requested to report when his reply in the matter may be expected.

To

The DMS.

11.8.53 512 11.8.53

12.8.53

Note.

2

4

Note: Please see the ~~letter~~ Endt. from the C.E. PWD(A) on pp 109–111 Cf. The DMS's reply to Govt memo at pp 95–96 Cf is still awaited & may be reminded again

The draft on overleaf is for approval

SE 512
18-53 11.8.53

Secy. (Health) enquiry 4/7/53

5-Year Development Scheme for Wenlock & Lady Goschen Hospitals, Mangalore, sanctioned for Rs 28.25 lakhs vide G.O.Ms.No.3777 P.W.D. dated 9-10-1950.

I. In order to avoid massive masonry construction and effect considerable savings for finding money for the acquititon of the land on the east of the Wenlock Hospital compound, i.e. on the east of the road to the railway station, the following buildings to be erected with reinforced concrete framed structures following the practice in Bombay:-

1. Quarters for Nursing Staff at Wenlock Hospital, Mangalore — Rs. 3,00,000.
2. do- at Lady Goschen Hospital — Rs. 1,00,000.

II. As between construction of new buildings and acquisition of the land on the east of the Wenlock Hospital compound, which is vitally necessary for the immediate construction of new buildings or future buildings, the latter is far more urgent, as later such acquisition will be either impossible or far too costly. The following buildings might be dropped for the present or because they are to be built on the land to be acquired, or are not required at all:-

Lady Goschen Hospital

1.	Conversion of existing maternity ward into children's ward (Not quite necessary)	-Rs. 9,000.
2.	Postmortem shed (existing latrine to be altered into simple mortuary)	26,500.
3.	Garage for an ambulance(can be dropped as Wenlock Hospital is to be combined hospital for men and women)	5,900.
4.	Septic ward for 20 beds (proposed to be built instead at Wenlock Hospital - this has to be on the site to be acquired)	64,500.

Wenlock Hospital

1.	Quarters for 4 Assistant Surgeons (no place in the existing compound and may have to be on the land to be acquired or some other site, such as the Police Hockey ground if it can be secured)	94,000.
2.	Quarters for 28 male Nursing Ordrlies with latrine blocks (has to be on the land to be acquired, as the hospital compound is required for hospital proper.)	1,04,000.
3.	Conversion of existing T.B.Ward into Isolation ward of 4 beds(may not be required. The alteration, if any, may cost only a small sum)	6,000.
	C. O.	3,09,900

4. Steam-Laundry originall proposed at L.G.Hospital and now at Wenlock Hospital instead (may possibly be deferred until the land on the east is acquired) 4,500.

Total Rs:3,53,400.

III With money made available as above, it is desirable to acquire with the least delay possible the land on the east of the Wenlock Hospital compound.

This development scheme will not be one of 5 years, but will get protracted into a ten-year one, entailing far less strain on Government than with a 5-year one.

K. R. Tombat
1.6.53

C

H 117

Secretary, Health:

Sri Tombat, retired Executive Engineer, P.W.D., has been taking a great deal of interest in the District Headquarters Hospital extension work and the construction of the tuberculosis sanatorium near Mangalore. Here are two copies of a note from him containing certain suggestions about the Wenlock and the Lady Goschen Hospitals. One copy of this may be sent to the D.M.S. and another to the Chief Engineer. They may arrange to meet very early and consider the suggestions made in the note and let Govt. know ~~have~~ their decisions.

A

Minister (Health) 4/7/53

4-JUL-53 36537 HEALTH DEPARTMENT

VE 5/7/53

Health (H2)

ASSISTAN SECRETARY 4 JUL 1953 HEALTH DEPARTMENT

Please see the minutes of M(H) above. With reference to 'A' above, a draft OM is submitted for approval. P.&A.D. may see

6.7.53 6.7.53 after ~~issue~~ issue

AV 7.7.53

SK 7/7/53

P.W.D. (A&S)

(Issued as Memo. No. 36537/H/53-1 dt. 8-7-53)

ASSISTAN SECRETARY 37469 10 JUL 1953 HEALTH DEPARTMENT

Health Secy. No. 36537/H/53-2 8.7.53

P.W.D. No. 62 67 C/53-1

Seen

9.7.53 Health

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT 9.7.53 -9 JUL 1953

16 Sx

Health (Hz)

notes from page 1 ante ~~under the draft Memo~~ may be perused. The DMS's reply to Memo on p 3 ~~ante~~ may be awaited till 15.8.53.

SB 11.7.53 KW 11.7.53

AV 13-7-53

Health (H2)

1193

Subs: Buildings – Groot Wenlock and Lady Groschen Hospitals, Mangalore – Improvements

Ref: from Sri K.R. Tombart, ~~letter to (Health) Secretary~~ book dated 16.6.53 ~~(Health) date~~

MEMO. No 36557 H/53-1 Health dt 8.7.53

A copy of the note from Sri K. R. Tombart ~~Retired Sr Engineer~~ dated 1.6.53 ~~Tombart dated~~ containing certain suggestions about the Wenlock and the Lady Groschen Hospitals, Mangalore (this scheme / improvements by PWD) is communicated to the DMS and C.E. (PWD). They are requested to ~~no~~ arrange ~~for~~ ~~meeting~~ very early for considering the suggestions made in the note and ~~for~~ ~~Tombart~~ to submit their decisions to the Govt thereon at an early date

Issued on 18.7.53

To

The DMS (with enclosure) (kept below)

The C.E. PWD (60/BB) 1.5 for the book (with enclosure)

6.7.53 6.7.53

7.7.53

8.7.53

DP in file

7.7.53

115/16

DP + I Cf

Government of Madras.
Health Department.

121 12

Memorandum No.36557-H/53-1-Health, dated 8th July 1953.

Sub: BUILDINGS - Government Wenlock and Lady Goschen Hospitals, Mangalore - Improvements.

Fwd 115-116 and ex

A copy of the note from Sri K.R. Tombat, Retired ex-Engineer dated the 1st June 1953 containing certain suggestions about the scheme of improvements to the Wenlock and the Lady Goschen Hospitals, Mangalore is communicated to the Director of Medical Services and Chief Engineer, Public Works Department (General and Buildings). They are requested to arrange to meet very early for considering the suggestions made in the note and to submit their decisions to the Government at an early date.

S.A. SUBHAN,
Secretary to Government.

To
The Director of Medical Services.(with enclosure)
The Chief Engineer, Public Works Department(General and Buildings), Madras.

Forwarded/By order

Superintendent.

Health

127

33
3/9

p 3 of

Sub: Buildings – Govt Wenlock and Lady Goschen Hospitals, Mangalore – Improvements

Read again: Govt Memo. No 36557 H/53-1 Health dt 8.7.53

MEMO No 36557 H/53-3 Health dt 2.9.53

The DMS is requested to expedite his reply in the matter.

31.8.53 KW 17.9.53

29/9/53

To

dtd 4/9

The DMS
The C.E.P.W.T
(Govt Bldgs)

Health (H2)

Cnr 365-5-7/53

Memo. no 365-5-7 H/53-H Health dt 3.10.53.

49
3/10

Sub: Buildings - Groot Wenlock and Lady Goschen Hospitals, Mangalore — Improvements.

Read again: Govt Memo. no 365-5-7 H/53-1 Health dt. 8.7.53 p 3 ante
" No. 365-5-7 H/53-3 " 22.9.53. p 7 ante.

The DMS is requested to expedite the submission of his reply in the matter.

30.9.53 3.10.53

VR 3/10/53

To The D.M.S

The C.E. PWD (GL & Bldgs)

125 45

From:
Dr.M.V.Ramanamurti,FRCS(Edin),
Director of Medical Services,
Madras 6.

To
The Secretary to Government,
Health Department,
Madras 9.

Ref.No. 11288-4/W/52, dated 14-9-1953.

Sir,

Subject: BUILDINGS - Medical - Government Wenlock and Lady Goschen Hospitals, Mangalore - Improvements.

50418

ASSISTANT SECRETARY 15 SEP 1953 HEALTH DEPARTMENT

Reference: Government memorandum No.13909.H/52-8, dated 12.3.1953 and letter dated 16.12.52 from Dr.M.Manesh Rao, retired Professor of Surgery, Madras Medical College.

I inspected the Wenlock Hospital and Lady Goschen Hospital at Mangalore with a view to consider the alterations and additions to be made in these hospitals to provide clinical facilities for the students of Kasturba Medical College at Manipal, by January 1955.

The Wenlock Hospital has to be treated as a general hospital for the treatment of medical and surgical cases both for men and women including children. Besides these, beds for various specialities such as E.N.T., Ophthalmology, Dermatology, Venereal Diseases, etc., will have to be provided in this hospital. The Lady Goschen hospital will be treated as a hospital maternity and gynaecological cases only and provision will have to be made for a few beds for the treatment of infants.

2. The Wenlock hospital is located in a compound which is too small and so it would be necessary to have a three storeyed building to provide for the required accommodation.

At the time of inspection the outpatient and medical blocks in the Wenlock hospital and the maternity ward for 40 beds in the Lady Goschen Hospital were under construction.

3. I consider that it is very essential to construct a surgical block with 180 beds as proposed in Dr.Mangesh Rao's letter. Government, in their memorandum cited (para 2), had suggested the construction of temporary structures to accommodate a few more surgical beds retaining the present surgical ward. The demolition of the existing surgical ward is very essential for the following reasons:

1) the building is an old one and there is no possibility of erecting a first floor over it;

2) it is too dark and requires some alterations in the verandahs for proper lighting, but I was informed by the Sub-Divisional Officer that any attempt to make these alterations will interfere with the safety of the main building;

3) the three storeyed block (outpatient and administration) in front of the present surgical ward will make it darker still;

4) it is not possible to increase the accommodation in the surgical wards by adding temporary structures as ~~under the best circumstances~~ the required number of beds cannot be provided, owing to restriction of space in the hospital compound.

4. It was suggested by Dr.Mangesh Rao that quarters for nursing staff in both the hospitals should be constructed in the compound of the Wenlock hospital as a measure of economy. I am of opinion that separate quarters will have to be provided in the two ~~that separate quarters will have to be provided in the two~~ hospitals both for the sake of administrative convenience and for ~~the~~ proper training of the pupil-nurses. It would be easier for the nurses

to do the work in the wards and attend the classes, if quarters are provided in the hospital where they work.

5. In the existing scheme for the expansion of the Wenlock Hospital the Tuberculosis ward is too close to the nurses quarters. The site of the Tuberculosis and Infectious Diseases wards will have to be further away from the site that is now selected for these wards.

6. There was a proposal to acquire the site opposite to the Wenlock Hospital; but there are a number of pucca buildings in this area and it is doubtful whether the acquisition would be easy or even profitable. The samll vacant site which belongs to Government can be utilised for the quarters of the Medical Officers.

In order to have some more space for further expansion of the hospital, the playground of the Arts College can be taken over by the Medical Department and a corresponding area in the maidan in front of the College may be allotted in its place.

7. With reference to para 1 of Government memorandum cited above the question of adopting cheaper design for the quarters of Medical Officers, orderlies etc., will be considered in consultation with the Consulting Architect. At present residential accommodation can be provided for two Assistant Surgeons instead of 4.

Lady Goschen Hospital.

8. When the maternity ward for 40 beds which is under construction is completed and all the general cases are transferred to the Wenlock Hospital there will be sufficient accommodation for the time being for both maternity and gynaecological cases in this hospital. There is sufficient space for future expansion. The existing operation theatre will have to be retained as it will be required for operating on gynaecological cases.

9. There must be a separate mortuary for the Lady Goschen Hospital. It is not desirable to have a common post-mortem room for both the hospitals.

10. As a first step in the improvement of the Wenlock Hospital, the construction of the surgical block will have to be taken up immediately. Even with this, it may not be possible to provide more than 600 beds in both the hospitals put together. If the ratio of 10 beds per student is to be maintained, it will be necessary to construct additional buildings in a different site for special departments.

11. I am sending a copy of this letter to the Chief Engineer and I shall submit a further report after obtaining his remarks.

Yours faithfully,

M.V. Ramanamurthy
11-9-53
Director of Medical Services,
Madras.

Health (Hrs)

Further report from the DMS referred in para 11 of his letter above may be awaited till 15.10.53. X above

VR 23/9/53

22-9-53

PUBLIC WORKS DEPARTMENT

ASSISTANT SECRETARY 8 OCT 1953 HEALTH DEPARTMENT

54077

From Sri N. Padmanabha Ayyar, B.A., B.E., M.I.E.(Ind.), I.S.E., Chief Engineer, P.W.D., (General and Buildings) Chepauk, Madras.

To The Secretary to Government Health Department, Fort St.George, Madras.

LETTER No. 3043 Pww/51-108 dated 6th October 53.

Sir,

Sub:-Buildings - Government - Wenlock and Lady Goschen Hospital, Mangalore - Improvements.

Ref:-1)Government Memo.No.36557-H/53-1 Health dated 8-7-53.
2)Government Memo.No.36557-H/53-3 Health dated 2-9-53.

I enclose a copy of this office letter No.3043 Pww/51-10 dated 20-8-53 to the Director of Medical Services on the above subject. Further report will be submitted on hearing from the Executive Engineer, South Kanara Division.

for Chief Engineer, P.W.D. (General & Buildings)

Encl: Copy of Chief Engineer's letter No.3043 Pww/51-100 dt.20-8-53.

wda/6-10.

ENCLOSURE:

Copy of letter No.3043 PWW/51-100 Dated 20-8-1953 from the Chief Engineer, P.W.D. (General & Buildings) Chepauk, Madras to the Director of Medical Services, Madras.

- -

Sub: BUILDINGS - Government Wenlock and Lady Goschen Hospitals, Mangalore - Improvements - Suggestions of Sri K.R.Tombat, Retired Executive Engineer.

Ref: Government Memo No.36557-H/53-1 Health dated 8th July 1953.

The suggestions drawn up by Sri K.R.Tombat in regard to the improvements to the above hospitals have been examined and I have the following remarks to offer.

1-1. In para 1 of his letter Sri Tombat has suggested that buildings with reinforced concrete framed structures may be adopted for the quarters for the Nursing staff at Lady Goschen and Wenlock hospitals with a view to keep down the cost. This suggestion is acceptable. The Consulting Architect is being asked to prepare revised designs for the quarters of the Nursing staff for both hospitals and these will be sent to you for approval. The savings that could be anticipated by adopting this type of construction for both the quarters will be approximately Rs.15,000/-.

1-2. The omission of certain buildings in both the hospitals has been suggested. In the revised scheme estimate of Rs.28.25 lakhs for the improvements to the above hospitals sent to you in this office No.3043 PWW/51-60 dated 13-12-1952 for obtaining the approval of Government all the suggestions listed under Lady Goschen hospital have been carried out. In regard to the four works connected with the Wenlock Hospital it is left to you to decide whether these could be deferred.

1-3. Sri Tombat has suggested that with the money available by the above alterations in the Scheme, land on the east of the Wenlock Hospital compound may be acquired with the least delay. In this connection, I may inform you that the revised scheme estimate furnished to you for Government approval provides for Rs.1,11 lakhs for land acquisition, demolition of buildings etc. This amount of Rs.1.11 lakhs will now be set apart solely for land acquisition, other item like demolition of buildings unforeseen works, valuation in market rates etc. being met from savings in other items of work. If the cost for land to be acquired is within the provision of Rs.1.11 lakhs, there would be no need for deferring any of the items under the Wenlock hospital as suggested in para II of Sri Tombat's note.. The Executive Engineer is being requested to report after consultation with the local District Medical Officer and Sri K.R.Tombat, the extent of land to be acquired together with its cost. Further report on the matter will be forwarded on receipt of the Executive Engineer's report.

TRUE COPY.

RN/6/10.

~~SENIOR~~ SUPERINTENDENT.

Secy. Health
0335
13/10

Mangalore.
12th October, 1953.

From
Sri Bengamin K,nder,
Mission Compound,
Mailar, Bockaptna,
Mangalore -1
South Kanara District.



Sri A.B.Shetty,
Minister for Health,
Madras.



Ref: Abolition of beds for T.B. Patients in the Government Ward of the Govt. Wnlock Hospital, Mangalore - non-abolition - prayed.

*****

55133

It is with deep regret and concern that the following facts are brought to your kind noitce for favour of redress.

Since 1948 onwards in the Government Wenlock Hospital Mangalore there are altogether 45 beds for the T.B. patients. Among these 20 beds are allowed in ward named as Sprawlom Ward and 20beds in a ward named as T.P ward. In the Sprawlom Ward certain good cases i.e. preliminary cases of T.B. negative cases and Government Servants who are in the waiting list of the Sanatorium are kept for observation and treatment. In the other ward all the general cases of T.B. are admitted for treatment. Now the new District Medical Officer, Dr. Keshwa Raj who took charge on 7--10--1953 has on his first visit to the wards has taken a decision to abolish the T.B. beds in the Sprawlom ward allowed to 25 patients. This decision of his amounts to a gross injustice towards the T.B. patients in Mangalore Town as well as South Kanara District especially when the T.B. is on the increase all over the country and more beds are allowed in the Hospitals for T.B. patients. Moreover the reduction of beds from 45 to 20 means the ousting of helpless patients to the town and elsewhere among the general public and spreading the disease. Already 4 beds have been kept vacant.-

The T.B. Sanatorium at Madras Mudushedde and the extensions of the new block of buildings to the Wenlock Hospital are in their construction stage and till

~~till~~ arrangements for more beds for T.B. patients are made available in these block of buildings ~~the T.B. patients are made ava~~ the action of the District Medical Officer in abolishing 25 beds for T.B. patients is not justifiable. I therefore request that the District Medical Officer, South Kanara may kindly be advised to recind his decision and to retain the 25 beds allotted to T.B. patients in the Sprawtom ward. In this connection the Hon. Minster may advise the District Medical Officer to consult the local branch of the Red Cross Society and the Tuberculosis Association in the matter before he finalises in reducing the beds for T.B. patients at the present juncture

22133

Yours faithfully,
B. Kunhi

Copy to the Director of Medical Services, Madras.
Copy to Sri Suryanarana Adiga, B.A.B.L., Municipal Chairman, Mangalore.
Copy to Sri B.S. Bhasker Rai, B.A. LLB., Vice Chairman, Municipal Council, Mangalore.
Copy to Sri K.Sadanda Hegde, B.A.B.L.M.P., K.S.R.Road, Mangalore.
Copy to Sri N.N.Suvarna, B.A.B.L., M.L.A., Hampankatta, Mangalore.
Copy to Dr.Keshva Raj, M.B.B.S. District Medical Officer, Mangalore

Health (H2)

Please see pages 119 to 120 ante. A copy of this petition has already been communicated to the DMS. by the petitioner. No action on this seems necessary. May be filed and the DMS's reply to Memo. at p/117 ante may be awaited till 15.11.53.

20.10.53 KMS

21.10.53

Better to call for the minutes of the DMS

DMS

Health (Hz)

Sub: Buildings - Medical - Groat Wenlock and Lady Croschan Hospitals, Mangalore - Improvements

H2-116 Cf.

Ref: From the DMS, no 11288-9/W/52 dt 14.9.53

MEMO no 13909 H/52-15 Health dt 19.10.53

The DMS is requested to expedite the submission of the ~~final~~ report promised in para 11 of his letter cited.

14.10.53 KMS 14.10.53 14/10/53

F 116 Cf.

to The DMS

Dpd 19/X(53)

15/9-11

(1/2)

37/slvp

pf 119-120 CF.

To
The DMS.

Health (H2)

135

Subs: Buildings - Medical - Groff Wenlock and Lady Goschen Hospitals, Mangalore Improvements

Ref: From Sri Benjamin Kunder, Mission Compound Mastar Mohar, Bockapatna, Mangalore, South Kanara Dt letter dt 12.10.53 addressed to M(H)

MEMO. NO. 13909-15-H2 Health dt 30 (10)

~~The attn~~ The attention of the D.M.S. is invited to the letter cited above (copy already sent to him direct) and he is requested to offer his remarks on the representations ~~also~~ in the petition while sending his final reply to the Govt Memo. No. 13909 H/52-15 Health dt 19.10.53

dk 23.X.53 KMS 23.10.53

VR 27.10.53

SHS 27/10

43
12-11

1
2

11/11

To
The C.E., P.W.D.
(Genl & Bldgs)
Chepauk,
Madras

(27) H.E. & C.A. (H II)

Buildings — Govt. Wenlock and Lady Goschen Hospitals at Mangalore — improvemen

(27) From the C.E., P.W.D. (Genl & Bldgs) M: 3043 PWW/57-108/6.10.53

Memo. M: 36557 H II/53-2 dt 11-11-53

The C.E. is requested to send expeditiously the further report referred to in the letter cited.

11-11-53

10/11/53

Medical Deptt.

From
Lt.Col.Sangham Lal, FRCS(Eng),
DOMS(Lond),
Director of Medical Services,Madras.

To
The Secretary to Government,
Health, Education and Local
Administration deptt,
Madras.

Ref.No.11288-10-W/53, dated 3.11.53.

Sir,

5 NOV 1953

Subject: BUILDINGS - Medical - Government Wenlock an Lady Goschen Hospitals , Mangalore - Improvements.

Reference: Government memorandum No.13909 H/52-15, dated 19.10.53.

I am visiting Mangalore on 7th November 1953 and on my return on 11th inst. I shall send my final reply to Government.

Yours faithfully,

Director of Medical Services,Madras

HECA (II)

Further communication from the
OTS may be awaited till 15.12.53 if
necessary.

VR
21-11-53

15/11/53.

Drugs Section.

Office of the Director of Medical Service
Madras-6. Dated:19-11-1953.

Telephonic Message (By Post)

To

The Assistant Secretary to Government,
Health, Education, and Local Administration Department, Madras.



Ref: Government Memo No.13909-15 H.2 Health dated 30-10-53 regarding Buildings - Government Wenlock and Lady Goschen Hospitals, Mangalore - improvement.

A copy of Government Memo No.13909 H/52-15 H dated 19-10-53 together with a copy of petition dated 12-10-53 from Sri Benjamin Kunder, Mission Compound Mailar, Bockapatna, Mangalore, may kindly be furnished as they are not readily available. A reply to the Government Memo under reference will be sent on receipt of the same.

Asst. to the Director of Medical Services. (Drugs)

ASE 19.11.

HELA (Bll)

T-M. by post of 25-11-53

To The D.M-S. (with enel)

Ref: your T-M. by post of 18-11-53
re: improvements to the Govt. Wenlock and the Lady Goschen hospitals at Mangalore

A copy of Memo. No: 13909 /A/117-120 dt. 52-15 Draft of 18-X-53 with a copy of petition of 12-X-53 from Sri Benjamin Kunder is furnished herewith.

HELA (HII)

D. O. No: 13909 HII/52. 17 th Dec 1952

Dear Col ~~Bhandari~~ Sanghan Lal

My dear Padmanabha Nayar

Sub: Buildings – Medical – Govt. Headquarters and Lady Goschen Hospitals, Mangalore – improvements

I am to say that the Minister for Health desires to discuss with you the alterations and improvements required for the buildings of the Govt. Headquarters Hospital, Mangalore, to make the hospital

of
a suitable teaching institution.
and that you are requested to
meet the Minister in the
room in the Secretariat at
4.0 P.M. on the 28th Nov. 1953.

Yours sincerely

28/11/53

28/11/53

28/11/53

28/11/53

Alexpark
28/11/53

To

Lt. Col. Langham Lal
M.B.B.S., F.R.C.S. (Edn.) D.O.M.S. (Lond.)
D.M.S., Madras

Dr. N. Padmanabha Ayyar
B.A., B.E., M.I.E. (Ind.), I.S.E.
C.E. P.W.D.
(Coast & Bridges)
Chepauk, Madras.

Public Works Department

Letter No.8447.Wks/53-2, Dated 24-11-1953.

From
Sri N. Padmanabha Ayyar, B.A., B.E.,M.I.E.(Ind),I.S.E.,
Chief Engineer,PWD(Gl.&Bldgs),
Chepauk, M A D R A S--5.

To
The Secretary to Governme
Health Department,
Fort St. George,
M A D R A S-9.

Sir,

Sub:-BUILDINGS - Government Wenlock and Lady Goschen Hospitals, Mangalore - Improvements

Ref:-Government Memorandum No.13909.H/52-8, dated 12-3-1953.
Director of Medical Services' Ref.to Government No.11288.51.W/52, dated -9-53.
This Office letter to the Director of Medical Services No.3043.Pww/51-100, dated 20-8-53, and my letter to Government No.3043.Pww/51-108, dated 6-10-53.

ASSISTANT SECRETARY
26 NOV 1953
EDUCATION DEPARTMENT

Subsequent to my letter No.3043.Pww/51-108, dated 6-10-1953, wherein the approximate savings in cost of construction of the Nurses Quarters with "framed structures" was reported to be Rs.15,000/-, alternative possibilities of reducing the cost were also examined.

2. By adopting stone and laterite masonry construction with minimum thickness of walls to bear the load transmitted through them, and dispensing with Brick masonry, it is seen that a saving of Rs.23,000/- could be effected. The roof will be of the conventional type with Mangalore Tiles. Stones required for the alternativ proposal now suggested are said to be available locally and the type of work will also be familar to the local workmen.

2-1. This alternative besides being cheaper than the 'Framed Structure' by Rs.8,000/- (23,000 - 15,000), has the following other considerations to recommend its adoption.

2-1-1. The 'Framed Structure' construction would call for a certain amount of specialised technical knowledge on the part of the lower supervisory staff and the employment of skilled artisans who may not be available in ~~all~~ art of the way locality like Mangalore.

2-1-2. The terraced roof which will go together with the framed structure and panelled walling, is generally considered unsuitable for the climatic conditions in the West Coast and the sloping roof is invariably preferred.

3. Hence the alternative proposal detailed in para 2 is recommended for the Nurses Quarters. As grant is allotted for the work and has to be expended within the limited time, before the closing of the financial year, I am taking action to start construction on the basis of the alternative now put forward.

4. Similar economical designs for the Quarters for the Civil Assistant Surgeon & Nursing Orderlies are also under preparation.

24/11/53

for CHIEF ENHINEER,P.W.D.(GL.&BLDGS),

Gk.24/11.

28 NOV 1953
66923

M E M O R A N D U M

PRESENTED BY

THE SOUTH KANARA BRANCH OF INDIAN MEDICAL ASSOCIATION

TO

THE HON. SRI C. RAJAGOPALACHARIAR, CHIEF MINISTER,

GOVERNMENT OF MADRAS

ON MONDAY, THE 23RD NOVEMBER 1953, AT MANGALORE.

==:0:==

Sir,

We, the Members of the South Kanara Branch of the Indian Medical Association welcome you to this District and thank you for giving us this opportunity of presenting you this Memorandum drawing your kind attention to the immediate problems concerning the public health, medical education and facilities.

2 Our Branch at present has 112 members on the rolls and we have been taking keen interest in all matters relating to public health and medical relief particularly in the District and generally in the State of Madras.

3 When the Karnataka University Commission visited this District to study the medical facilities available for the opening of the Kasturba Medical College, we impressed upon them the dire necessity and feasibility of such an institution here and we are glad that your Government, the Government of Bombay, and the University of Karnataka have made it possible to establish the College for which we offer our grateful thanks.

We impressed upon the authorities that in order to make the Kasturba Medical College function on proper lines that it was necessary to re-model the Wenlock and Lady Goschen Hospitals and upgrade them offering a larger number of beds with necessary equipment and laboratories affording adequate facilities to the students in the College to undergo their clinical training in the Head-quarters of the District after pre-clinical course at Manipal, Udipi. Apart from the needs of the medical college, this Association has expressed in the past that expansion and re-modelling of the aforesaid hospitals was a necessity in view of the growing needs of this Town of Mangalore and the District of South Kanara.

The Establishment of the Kasturba Medical College has been received well in the Country. Dr. T. M. A. Pai's initiative has given a lead in the direction of solving the problem of increasing the trained medical personnel to carry medical aid to rural parts of the Country, the idea which we know is nearest to your heart. At present the pre-clinical courses established at Manipal have been greatly appreciated by all competent medical men who visited the College. The students have to be brought to Mangalore for their second and more important of their course, namely, the Clinical Course in the year 1954. Your Government has sanctioned the re-modelling of the Government Hospitals in Mangalore in keeping

with their assurance given to the Academy of General Education, Manipal, and we hope the development plan will be completed soon as to offer facilities to the students without loss of time.

5. The Indian Medical Council demand certain standards before they recognise the medical degrees conferred on the trainees. We hope and trust that their requirements will be met after up-grading the hospitals, especially in the matter of staff, number of beds, laboratories and other equipment and facilities.

6. We are aware that you are greatly interested in expanding medical aid to rural population of the State. Our Association is interested in establishing mobile dispensaries. If the Government and local bodies, supply the vans and medicines, we the members of the Association assure you that we will actively co-operate in making it a success.

7. Tuberculosis has been found prevalent in this District comparatively more than in other Districts in the State. A new Sanatorium is coming up at Moodushedde and it requires early equipment and staff and other facilities. We hope this will not fail to receive your kind attention.

We pray that your guidance and services may be spared to our State for long and thank you once again.

We beg to remain, Sir,
THE PRESIDENT AND MEMBERS OF THE SOUTH KANARA BRANCH OF INDIAN MEDICAL ASSOCIATION.

A.V. Coelho.
President.

Similar copy has been given to H IV for action vide ref: to paras 7 & 8 ante.

Secy. H.E.L.A. #2

28/11

DEPUTY SECRETARY
30 NOV 1953
HEALTH DEPARTMENT

MINISTER FOR HEALTH
28 NOV 1953
GOVERNMENT OF MADRAS

SECRETARY
30 NOV 1953
EDUCATION DEPARTMENT

MEMORANDUM

PRESENTED BY

THE SOUTH KANARA BRANCH OF INDIAN MEDICAL ASSOCIATION

TO

THE HON. SRI C. RAJAGOPALACHARIAR, CHIEF MINISTER,

GOVERNMENT OF MADRAS

ON MONDAY, THE 23RD NOVEMBER 1953, AT MANGALORE.

--:0:--

87239

Sir,

We, the Members of the South Kanara Branch of the Indian Medical Association welcome you to this District and thank you for giving us this opportunity of presenting you this Memorandum drawing your kind attention to the immediate problems concerning the public health, medical education and facilities.

2 Our Branch at present has 112 members on the rolls and we have been taking keen interest in all matters relating to public health and medical relief particularly in the District and generally in the State of Madras.

3 When the Karnataka University Commission visited this District to study the medical facilities available for the opening of the Kasturba Medical College, we impressed upon them the dire necessity and feasibility of such an institution here and we are glad that your Government, the Government of Bombay, and the University of Karnataka have made it possible to establish the College for which we offer our grateful thanks.

4. We impressed upon the authorities that in order to make the Kasturba Medical College function on proper lines that it was necessary to re-model the Wenlock and Lady Goschen Hospitals and upgrade them offering a larger number of beds with necessary equipment and laboratories affording adequate facilities to the students in the College to undergo their clinical training in the Head-quarters of the District after pre-clinical course at Manipal, Udipi. Apart from the needs of the medical college, this Association has expressed in the past that expansion and re-modelling of the aforesaid hospitals was a necessity in view of the growing needs of this Town of Mangalore and the District of South Kanara.

5. The Establishment of the Kasturba Medical College has been received well in the Country. Dr. T. M. A. Pai's initiative has given a lead in the direction of solving the problem of increasing the trained medical personnel to carry medical aid to rural parts of the Country, the idea which we know is nearest to your heart. At present the pre-clinical courses established at Manipal have been greatly appreciated by all competent medical men who visited the College. The students have to be brought to Mangalore for their second and more important of their course, namely, the Clinical Course in the year 1954. Your Government has sanctioned the re-modelling of the Government Hospitals in Mangalore in keeping

with their assurance given to the Academy of General Education, Manipal, and we hope the development plan will be completed soon as to offer facilities to the students without loss of time.

5 The Indian Medical Council demand certain standards before they recognise the medical degrees conferred on the trainees. We hope and trust that their requirements will be met after up-grading the hospitals, especially in the matter of staff, number of beds, laboratories and other equipment and facilities.

We are aware that you are greatly interested in expanding medical aid to rural population of the State. Our Association is interested in establishing mobile dispensaries. If the Government and local bodies, supply the vans and medicines, we the members of the Association assure you that we will actively co-operate in making it a success.

6 Tuberculosis has been found prevalent in this District comparatively more than in other Districts in the State. A new Sanatorium is coming up at Moodushedde and it requires early equipment and staff and other facilities. We hope this will not fail to receive your kind attention.

We pray that your guidance and services may be spared to our State for long and thank you once again.

We beg to remain, Sir,
THE PRESIDENT AND MEMBERS OF THE SOUTH KANARA BRANCH OF INDIAN MEDICAL ASSOCIATION.

A T Bolla

President.

Copy To. Sri Hon. A. B. Shetty M.L.A.
For Perusal & information.

Sri

HEL A (HII)

A copy of the memorandum has been given to H IV section for action with reference to paras 7 & 8 on p 155 ante.

The report required to on p 18 N.F. may be awaited.

1/1/53

2/1/53

11/2/53

73810
17 DEC 1953

Government of Madras
(Public Works Department)
--

U.O.Note.No.100947 F/53-1 dated the 10th December 1953.
--

Address of Welcome presented to Chief Minister by Kanara Chamber of Commerce, Mangalore on 23-11-1953.

Relevant extracts from the Welcome Address cited may be sent to Revenue and Health, Education and Local Administration Department, for such action as might be considered necessary.

A.J. Chandy,
Assistant Secretary to Government.

To

The Revenue Department.
The Health, Education and Local Administration Department.

(Forwarded :: By Order)

P. Mahadevan
Superintendent.

mc.11/12/
--

Extract from Welcome Address presented by Kanara Chamber of Commerce, Mangalore to the Chief Minister, Madras.

XXX xxx XXX

Improvements to the Head-quarters Hospital: It is a matter of great pride to us that the local enterprise has succeeded in starting the Kasturba Medical College in this District on Co-operative basis without any financial help from the Government. But this standing monument of private enterprise needs fostering and nursing by the Government in the shape of providing clinical facilities to the students of theCollege. It is our earnest request that the Headquarters Hospital, now under re-construction at Mangalore, should be suitably enlarged, equipped and staffed to provide efficient clinical training to the students of the College.

XX ZZ

(True extract)

P. Mahadevan
Superintendent.

HECA (MS)

The report referred to on p 18 N.F. may be awaited.

17/12/53

18/12/53

17/12/53

Extract from the letter:

Address of Welfome Presented to the Hon'Ble Sri C. Rajagopalachari, Chief Minister of Madras by the Kanara Chamber of Commerce, Mangalore.

x x x x

IMPROVEMENTS TO THE HEAD-QUARTERS HOSPITAL:

It is a matter of great pride to us that the local enterprise has succeeded in starting the Kasturba Medical College in this District on Co-operative basis without any financial help from the Government. But this standing monument of private enterprise needs fostering and nursing by the Government in the shape of providing clinical facilities to the students of the College. It is our earnest request that the Headquarters Hospital, now under reconstruction at Mangalore, should be suitably enlarged, equipped and staffed to provide efficient clinical training to the students of the College.

x x x x

(True extract)

'5 A

Extract from Civic Address Presented to The Hon'ble Sri C. Rajagopalachariar, Chief Minister of Madras By the Mangalore Municipal Council on 23.11.53.

x x x x

4. We take this opportunity to express our thanks to the Government for the Scheme to improve and expand our Government Headquarters Hospital at a cost of Rs.28 lakhs. We would like to impress upon you the necessity of completing the entire Scheme as proposed and also upgrading the Hospital providing necessary clinical facilities for providing instruction to medical students. We take the liberty of requesting you to immediately acquire the adjacent lands to the North of Wenlock Hospital compound for the purpose of future expansion of the hospital. If the said lands are not immediately acquired, acquisition at a future date would become very costly and prohibitive. As the said lands could be easily acquired now we request you to sanction atleast the acquisition of the said lands with a five year plan if necessary for completing a surgical ward there.

x x x x

(True extract)

HECA (B)

Buildings – Govt. Wenlock and Lady Goschen Hospitals, Mangalore – improvements

From the C.E, P.W.D. M:8467 W&C/52-3 dt 24.11.53

Memo. M: 13909 W2/52-18 dated 25.11.53

The C.E, P.W.D., is requested to send expeditiously the final report in respect of the improvements to the Govt. Wenlock and Lady Goschen Hospitals, Mangalore, which was promised at the Conference held in Secretariat on 28.11.53

21/1/54

21/1/54

To
The C.E, P.W.D.,
(Roads & Bldgs)
Chepauk, Madras

Copy to the D.H.S.

H2

p 161

PUBLIC WORKS DEPARTMENT

****

From Sri N. PADMANABHA AYYAR, B.A., B.E., M.I.E.(Ind.), I.S.E., Chief Engineer, PWD. (General and Buildings), Chepauk, Madras 5.

To
The Secretary to Government, Health, Education and Local Administration Department, Fort St. George, MADRAS.

LETTER No. 8447 Wks/53-19, Dated 13-2-1954.

ASSISTANT SECRETARY TO GOVERNMENT
18 FEB 1954
17406
HEALTH, EDUCATION & LOCAL ADMN. DEPT.

Sub: Buildings - Government Wenlock and Lady Goschen Hospitals, Mangalore - Improvements.
Ref:. Government (Health, Education and Local Administration Department) dated 25-1-1954.

***

The plans and estimates for improvements to the Government Wenlock and Lady Goschen Hospitals, Mangalore, have been received from the Executive Engineer, South Kanara Divisi and they are under scrutiny in my office. A report will be submitted to Government in a Fortnight's time.

I. S. Narayanan 16.2.54

for CHIEF ENGINEER, P.W.D., (GENERAL & BUILDINGS).

SE/2 (HT)

Further communication may be awaited by 15.3.54 if necessary

Jd 19/2/54

PAO 19-2-54

SE 19/2

D.O.No. 8447 HKS/53-20 & 2-3-54

Office of the Chief Engineer, P.W.D.
(General & Buildings),
Chepauk, Madras.
2nd March 1954.

ASSISTANT SECRETARY TO GOVERNMENT
8 MAR 1954
23830
HEALTH EDUCATION & LOCAL ADMN. DEPT.

DEPUTY ASST. SECRETARY TO GOVT.
4-MAR 1954
PUBLIC WORKS DEPARTMENT
13

Dear Dr. Sanghan Lal,

Buildings - Medical Improvements to Wenlock and Lady Cosshen Hospitals, Mangalore - quarters for Nursing orderlies - regarding -

You may remember that during the Conference held at this office on 3rd December 1953, it was decided, among other things, to omit the construction of Civil Asst. Surgeon's quarters by acquiring a new plot outside the hospital compound. In its stead, it was proposed to improve the existing R.M.O.'s quarters.

It is now understood from Sri M.Venkataraman, Executive Engineer, South Kanara Division, that in a joint discussion with yourself and the Dist. Medical Officer, it was decided to omit the construction of quarters for Nursing Orderlies for the reason that it will be in close proximity to the remodelled R.M.O.'s quarters and an alternative site outside the premises is not readily available. In taking this decision, the point that these orders are at present living in rented houses in the town and hence no real inconvenience will be caused to them if the scheme is not put through seems also to have been taken into account. I request you therefore to confirm whether the proposal to construct quarters for the Nursing Orderlies originally included in the scheme may be omitted, to enable me to finalise the revised scheme considered at the Conference.

Yours sincerely,

Sd

(N.Padmanabha Ayyar)

Dt. Col.Sanghan Lal, F.R.C.S.,
Director of Medical Services,
Madras-6.

Endt.No.

P.T.O.

163

Endt.No. 8447Wks/53-2, dated 2-3-1954.

Copy forwarded to the Secretary to Government, Health, Education & Local Administration Dept. in continuation of this office No.8447 Wks/53-19 dated 13-2-1954.

The scheme will be finalised as soon as a reply is received from the Director of Medical Services.

for Chief Engineer, P.W.D.

To the Secretary to Government, Health, Education & L.A.Dept.

PW(C.1)
HELA.U.O
6/3/54
6.3.54
6/3/54
PW.UO
17713 C/54-1
6/3/54
HEL A (104)
awaited till 15-4-54 if necessary
8/3/54
9-3-54

Public Works Department.

From
Sri.N.Padmanabha Ayyar, B.A.,B.E., M.I.E.(Ind), I.S.E.,
Chief Engineer, P.W.D.(General & Buildings),
Chepauk, Madras.5.

To
The Director of Medical Services,
Madras.

Letter No.8447 Wks/53-27 dated 19th March 1954.

ASSISTANT SECRETARY TO GOVERNMENT
27 MAR 1954
HEALTH, EDUCATION & LOCAL ADMN. DEPT.

Sir,

Sub: Buildings - Medical - Improvements to Government Wenlock and Lady Goschen Hospitals, Mangalore Revised approximate estimate.

Ref: (1) Govt.Memo No.13909-H/52-8 Health d/12/3/53.
(2) Proceedings of the Conference Held on 3/12/53 No.8567-Wks/53-3 d/6/12/53.

---

1. I enclose a revised approximate estimate amounting to Rs.32.50 lakhs for the scheme of improvements to Wenlock & Lady Goschen Hospitals, Mangalore modified with reference to the Proceedings cited above. This is in lieu of the proposals for Rs.35.80 lakhs sent in this Office No.3043-PWW/51-50 d/13/12/1953.

2. When the scheme for Rs.35.80 lakhs was put up to Government for sanction, Government in their Memo No. 13909-Health. H/52-8 d/12/3/53 had remarked that in view of the financial stringency, expenditure on the staff quarters should be reduced by adopting cheaper designs. It was also suggested that temporary structures may be erected to accommodate a few more surgical beds if the present bed strength was not sufficient, thus avoiding the construction of a surgical block at a cost of Rs.6.85 lakhs provided for in the scheme for Rs.35.8 1 akhs.

2.1 These have been examined and all possible means of economising the designs have been adopted in the case of residential buildings. The construction of quarters for the Assistant Surgeons has been omitted and only provision for improving the existing quarters has been made in the estimate.

2.1.1. The quarters for Nursing Orderlies have also been omitted for want of a suitable site for their location. It was originally contemplated to have these built up within the hospital compound itself, but as the requisite space is not available within the premises, they have necessarily to be sited outside. Attention in this connection is invited to your D.O.No.134148-M/53 dated 9/3/54 wherein you have confirmed that this proposal may be dropped for the present.

2.2 Regarding the construction of a surgical block for 180 beds ('U' Block), the present proposal is to have a building with two floors for 120 beds with provision for a future third floor for another 60 beds. Want of space within the hospital premises precludes the construction of temporary sheds as suggested in the Government Memorandum.

3. LAUNDRY BLOCK. As the bed strength of the hospital has been increased, a laundry with more floor area is now provided for.

4. MORTUARY BLOCK. It is proposed to make use of part

p.t.o.

of the R.M.O's office as Mortuary. For the rest of the requirements provision has been made for putting up a new structure adjoining the R.M.O's office. This is marked in the Blue Print Plan attached.

5. NEW ITEMS.

5.1. No provision has been made for machinery for the laundry in the original estimate. As this is an essential item, it has been included in the revised scheme.

5.2. Provision has also been made for electric lifts for the Medical Ward and the Out-patient block in keeping with what has been provided in other hospitals with two floors in this State.

5.3. No provision has been made in the original estimate for water supply and drainage in respect of existing buildings. This is now included.

5.4. The estimated cost of all the new items now provided for in the revised scheme would come to Rs.4.10 lakhs.

6. A comparative statement of provisions in the present scheme for Rs.32.50 lakhs and the previous proposal for Rs.35.80 lakhs is enclosed for ready reference. It will be seen from this that the modified scheme for Rs.32.50 lakhs provides for the increased bed strength with all reasonable amenities effecting economies wherever possible.

7. A layout plan showing the proposals is enclosed. The blue print plans for the sub-works sent up with my letter No.3043-PWW/51-60 d/13/12/53 will hold good for the present scheme also except for the Nurses' Quarters and the laundry block. The plans for these require revision and they will be sent to you as soon as the designs are finalised.

8. As some of the works are in progress and some are to be taken up shortly, I request that the revised administrative approval of Government to the modified proposals may be obtained at an early date. A priority list for the various sub works as contemplated in this scheme may also be prepared and sent to me.

23/3/54.

for Chief Engineer, P.W.D.(GENL.& BLDGS)

Encl. 1. Report to accompany.
2. A comparative Statement.
3. Two Blue Prints.
4. Copy of Proceedings No.8567-Wks/54-3 d/4/12/53.

Copy to the Secretary to Government, Health Department, with reference to the Government, Memo No.13909-H. II/52-16 dated 25/1/54.

vsb/20/3

Medical Department

From

Lt.Col.Sangham Lal, MBBS., FRCS.,DOMS.,
Director of Medical Services, Madras-6.

To

The Secretary to Government, Health Education and
Local Administration Department, Madras.

Ref.No.134148 M/53, dated/5-4-1954.



Sir,

Sub:-Buildings-Medical-Improvements to Government Wenlock and Lady Goschen Hospital, Mangalore.

Ref: Letter No.8447 Wks-53-27 dated 19-3-54 from the Chief Engineer, Public Works Department (General and Buildings) Madras copy forwarded to Government.

--

I forward herewith the revised estimate amounting to Rs.32.50 lakhs for the modified proposals referred to in the letter cited. I agree with the remarks of the Chief Engineer and request that the Government may be pleased to accord necessary revised administrative approval to the above estimate at an early date.

Yours faithfully,

for Director of Medical Services.

ASE 14.4.

HEL A (Hth) 177

T.M. (Govt) dt 22.4.54/Cr

To

The DHS.

Dpd. 1668 dt 27/4/54.

Ref: Your letter No: 134/1481/53 dt 15.4.52 regarding improvements to the Govt. ~~Headquarters~~ hospitals at Mangalore.

Please send a copy of the proceedings of the Conference held on 3.12.53 referred to in the report forwarded with the letter cited.

~~Now all the Proceedings~~

27/4/54

~~Please see~~ 1668 cf.

28/04/54

27/4

MEDICAL DEPARTMENT

P 112/58

From

Lt. Col. Sangham Lal, MBBS. FRCS. DOMS. (Lond.),
Director of Medical Services, Madras.6.

To

The Assistant Secretary to Government, Health, Education and Local Administration Department, Madras.



Telephonic Message by Post Copy dated 24-4-'54.

Sub: Buildings-Government Hospitals at Managalore - Improvements.

Ref: Telephonic Message (by post) dated 22-4-'54.

I forward herewith a copy of the proceedings of the conference held on 3-12-'53 called for in the reference cited.

43414

For Director of Medical Services.

NSR/26.4.

Office of the Chief Engineer,PWD.(GENL.) CHEPAUK.Madras.5

PROCEEDINGS No.8567 Wks/53-3 dated 4/12/53.

Proceedings of the Conference held in the Chief Engineer's (Gl) Room on 3rd December 1953.

Present:

Sri.N.Padmanabha Ayyar,B.A., B.E.,M.I.E.(Ind).I.S.E.,	Chief Engr.P.W.D.(GENL.& Bldgs)
Sri.Lt.Col.Sangham Lal.	Director of Medical Service
Sri.R.S.Kesavaraj.	District Medical officer, South Kanara,Mangalore.
Sri.M.Venkataraman.B,A.,	Executive Engineer, South Kanara,Mangalore.
Sri.K.Harihara Ayyar,B.A.,B.E.	Deputy Chief Engr.(BIDGS)

The following decisions were arrived at:

To adhere generally to the modified scheme-vide Govt.Memo.No.13909, Health/52-8, d/12/3/1953 with the following alterations:-

A.WENLOCK HOSPITAL.

1. Mortuary block. The location of the Mortuary Block is now shifted to the site where the District Medical Officer's office is at present situated. Instead of dismantling this structure and putting up a new one, the possibility of utilising the existing structure either in full or in part should be examined with reference to the site conditions and adaptability. The Executive Engineer will report on this.

2. Steam Laundry. The present sanction is to put up a building costing Rs.72,000/- This will have to be suitably increased to provide for the additional bed strength under the revised scheme. The Executive Engineer will inspect the Steam laundry in the General Hospital and give a firm figure of the additional amount required.

It is seen that no provision has been made for the cost of equipment for the steam laundry. The Executive Engineer will inspect similar plants installed in the Hospitals at Madras and report on the probable cost of the plant required for the Mangalore Hospital scheme.

(3) 'U' Block. The proposal provides for 3 floors. a view to cut down the cost,it is suggested that the top floor may be dispensed with the present. This willmean reduction in the bed strength from 566 to 506. As 500 is about the minimum required, this reduction could be give effect to now. The structure will, however,be designed so as to take a 3rd floor at a future date.

'4) Miscellaneous:-

EXTERNAL DRAINAGE ARRANGEMENTS. There is a provision of Rs.65,000/- under this sub-head.An estimate has been sanctioned technically for Rs.77,000/- providing for a septic tank and dispersion trench. As it is considered that in a place like Mangalore where the rainfall is of the orde

p.t.o

120 inches in a period of 3 months during the South West Monsoon, a dispersion trench may not be effective. It is considered better to go in for percolating filters, although this may mean some extra cost. The Executive Engineer may provide for the additional amount required.

5. It is considered that the Quarters for 4 Assistant Surgeons originally provided for in the sanctioned scheme may be dispensed with. Instead, the existing quarters in the Wenlock Hospital for the Resident Medical officer would be suitably improved. Necessary provision may be made for the purpose.

6. Linked up with this is the question of land acquisition for which a provision of Rs.1.11 lakhs has been made in the sanctioned estimate. This could be counted as saving for purpose of the revised scheme.

B.LADY GOSCHEN HOSPITAL.

A separate provision for quarters for 1 Matron, 2 Head Nurses and 15 Pupil Nurses has been originally made in the sanctioned scheme for this Hospital. The Matron and the Nurses could as well be accommodated in the Wenlock Hospital itself making suitable additions and this item deleted altogether.

8. As in the case of Wenlock Hospital, quarters for 4 Civil Assistant Surgeons proposed in the Lady Goschen Hospital will also be dispensed with and a provision made only for improvements to the existing building to serve as Resident Medical officer's quarters. A suitable provision may be made for this purpose. In the case of this Hospital also, provision for external drainage would have to be increased to provide for percolating filters.

GENERAL.

Internal water supply to the existing buildings in both Wenlock and Lady Goschen Hospitals. No provision has been made in the sanctioned scheme for internal water supply and drainage in respect of the existing structures. Necessary provision for this may now be included in the revised scheme. The Executive Engineer will examine this and report the exact provision to be made.

It is anticipated that cheaper designs for residential quarters could be worked out and the savings under this item is expected to be of the order of Rs.50,000/-

The Executive Engineer may prepare a fresh statement detailing the modifications and comparing item by item with the sanctioned proposals and report the over-all cost of the revised cost to obtain the administration approval of Government.

sd. xxx
For Chief Engineer, PWD.(GENL. & BLDGS)

Copy to the Director of Medical Services.
" District Medical officer, South Kanara.
" Superintending Engineer.
" Executive Engineer.

True/Copy

Senior Superintendent.

:b/20/3

P.W.(Cl)

Sub:-Buildings - South Kanara District - Head Quarters Hospital and Lady Goschen Hospital, Mangalore - Improvements - Second revised Estimate Rs.32.50 lakhs - Approved.

Read again: G.O.No.3777 Public Works dated 9-10-50.

Read also:-G.O.2246 P.W. d/22-5-53
G.O.2386 P.W. d/2-6-53
From the D.M.S.No.11288-4/W-52 d/14-9-53.
From the C.E.P.W.D.(Gl.) No.8447-Wks/53-27 d/19-3-54
From the D.M.S. No.134148 M/53 d/15-4-54
From the C.E.P.W.D.(Gl.) 8567 Wks/53-3 d/4-12-53
~~From the D.M.S.No.11288-3/W/52 d/29-12-52.~~

Order G.O.Ms.No. 2473 Dated 15-7-54

The Government approve the second revised estimate amounting to Rs.32.50 lakhs (Rupees thirty two lakhs and fifty thousand) on the execution of improvements to the Headquarters Hospital and the Lady Goschen Hospital Mangalore in lieu of the revised estimate for Rs.28.25 lakhs approved in G.O.Ms.No.3777 Public Works dated 9-10-50.

To the C.E.P.W.D.(Gl.) with plans and estimates.
To the D.M.S.
To the A.G. through Finance
Copy to H.E.I.A.Dept.
Duplicate copy to Sri ~~K.Narayanaswamy~~ A.Balakrishnan, Accountant General

2 s/cs.

BUILDINGS - Medical - Mangalore - South Kanara District - Wenlock and Lady Goschen Hospitals - Improvements - Revised Estimate.

From the Hony.Secretary and Treasurer, the Indian Medical Union dated 24-3-52.

Endt. No.13909-H/52-1-H dated 31-3-52.

From the D.M.S., No.33562-W/52 dated 22-7-52.

From the Advisory Committee, Wenlock Hospital, Mangalore dated 20-11-52.

From ~~xxxxxxxxx~~ Dr.Mangesh Rao dated 16-12-52.

From the D.M.S., No.11288-3-W/52 dated 29-12-52.

In G.O.No.3777 P.W., dated 9-10-50, the Government approved a revised estimate amounting to Rs.28.25 lakhs for improvements to the Wenlock and Lady Goschen Hospitals, Mangalore in supersess... of the previous estimate for Rs.29.34 lakhs approved in G.O.No.1733 P.W., dated 4-5-50. When the scheme was taken up for execution certain modifications were found necessary. Further, in Memo No.21716-H/51-5-H, dated 8-11-51, it was decided that the Lady Goschen Hospital, Mangalore should be set apart solely for maternity cases and that female medical and surgical cases may be treated in the Govt. Wenlock Hospital, Mangalore itself. In view of these factors, a ~~xxxxxxx~~ conference of the D.M.O., the C.A., the E.E., South Kanara and Sri K.R. Tombat (who had prepared the note on the Wenlock and Lady Goschen Hospitals schemes at pp.3-43 c.f.) was held on 19-12-51, which after a joint inspection decided upon certain modifications. These were examined by the D.M.S. and finalised. The modifications proposed are indicated on pp.81-85 cf Pages 87-91 cf contain a comparative ~~staff~~ statement showing the difference between the original sanctioned estimate and the revised estimate. The chief items of modification are:-

1) Construction of a three-storeyed medical ward

of 120 beds instead of 80 beds originally proposed.

2) Conversion of the existing Tuberculosis ward into an infectious diseases ward, as there is no need to provide a tuberculosis department at the headquarters hospital in view of a sanatorium coming up at Muddashedde;

3) construction of a 180 bedded surgical ward to replace the existing ward which is nearly 100 years old

4) Acquisition of the land east of the Railway Station Road.

Please see also the proceedings of the Hospl Advisory Committee meeting held on 20-11-52 at pp 63-65 c.f.

2 The cost of the scheme as now revised on pp.87-91 c.f. (excluding item (3) above for which administrative approval will be obtained separately) is the same as the estimate approved in G.O.No.3777, P.W., dated 9-10-50. The C.E. reports that under para 102 of the Madras P.W.D. Code, sanction of Government is ~~requested~~ required only for the modifications suggested to the original scheme. Excluding item (3) the overall accommodation provided remains the same via., 200. Item (3) was not contemplated in the original scheme and hence separate administrative approval is required for this as supplemental to the main scheme. In anticipation of approval to the main scheme, the construction of the Outpatient block, medical ward of 120 beds in the Wenlock Hospital and maternity ward at the Lady Goschen Hospital, Mangalore, is being proceeded with. Blueprint copies for the revised lay-out have been received for all items except for nurses quarters and kitchen block. In this circumstance States sanction may be accorded to the approximate estimate of Rs 6.58 lakhs as supplemental to the scheme estimate for improvements to the two Hospitals.

3 The revised estimate takes into account the suggestion in the note of Sri Tombat on pp.3-43 c.f. except the securing of the Police Hockey ground about which there is no reference in the

revised proposals now received. Presumably the D.M.S. will come up later with this proposal if he considers it necessary. Attention is also solicited to the letter from ~~xxx~~ Dr.Mangesh Rao, Retired Profr. of Surgery, on pp.69-71 c.f. suggesting certain alterations to the Wenlock and Lady Goschen Hospitals scheme. The letter may perhaps be ~~recommended~~ communicated to the D.M.S. for such action as he considers necessary. As regards his request for a well-equipped laboratory for the hospital, it may be mentioned that it is proposed to provide laboratories in Headquarters Hospitals by stages and that the first stage of providing laboratories in four district headquarters hospitals (~~excluding~~ which does not include the Headquarters Hospital, Mangalore) is going forward as a Part II scheme for 1953-54.

The file may be sent to P.W.D. and Finance U.O. for remarks before circulation

AV
4-1-53

mm
2153

A & B may be approved

C. may be approved. I doubt if the Phin will give up this ground. [Moreover, every Physician & Surgeon has his own pet method of arranging his wards etc. etc. This in the past was responsible for slowing down Hospital Schemes because each Surgeon D.M.O started recasting & realigning. Hospitals are not for the Doctors. Doctors are for the Hospitals.]

SRK
5 1 53

PWD | Fin

1535

U.O.No. 13909 H/52-6
5-1-53.

P.W.D.(C).

The notes of Health department from p.1 ante may be perused.

2. The proposals at 'A' and 'B' at p.2 ante may be agreed to in this department.

3. Although the cost of the scheme as now revised is more or less the same as that approved in G.O.No.3777 P.W. d/9-10-50, the expenditure on the construction of quarters to the following staff seem to be large:-

	Estimated cost. Rs.	Cost of each quarter. Rs	Std. rent. Rs	Av.pay of post. Rs
WENLOCK HOSPITAL.				
Quarters for				
1 House keeper)				80
40 Pupil nurses)	3,00,000	5623	26	15 (Stipends)
16 Staff nurses)				122.5
4 Asst. Surgeons	1,15,000	28750	144	272
28 Nursing Orderlies	1,20,000	4286	21	22.5
LADY GOSCHEN HOSPITAL.				
Quarters for				
1 Matron				(Not available)
1 House keeper)	1,51,000	7947	40	80
2 Head nurses)				180.5
15 Pupil nurses)				15 (Stipends)
4 Asst. Surgeons	1,15,000	28750	144	272
12 Nursing orderlies	59,000-	4917	25	22.5

It will be seen from the above that the standard rent for the quarters proposed for Asst. Surgeons and nursing orderlies will be disproportionately high when compared with 10% of the average pay of the posts. In the case of quarters for wardens (Asst. Surgeons) in the Madurai and Guntur Medical Colleges, a cheaper design costing about Rs.14,000 has been accepted by the D.M.S. and Government. That design or a similar cheap design may be adopted in this case also. In the case of quarters for nursing staff also the scope for effecting economy in cost may perhaps be examined. ~~In the case of nursing orderlies' quarters the possibility of adapting a cheaper design costing not more than Rs.2,500/- each may be examined~~ in consultation with the D.M.S.

and the Chief Engineer.

3. After orders are passed the case may be passed on to Finance.

22/1/53 27-1-53. 23/1/53

27-1-53

PWD 20 1535 CP 53-1
27.1.53

27-1-53

(W) Finance(Exp.C.)Dept.

In G.O.No.3777 P.W. dated 9-10-1950, the Government approved a revised estimate amounting to Rs.28.25 lakhs for improvements to the Wenlock and Lady Goschen Hospitals, Mangalore. It is stated that when the scheme was taken up for execution certain modifications were found necessary. It was also decided that the Lady Goschen Hospital, Mangalore, should be set apart solely for maternity cases and that female medical and surgical cases may be treated in the ~~Govern-~~ Wenlock Hospital, Mangalore itself. In view of the above, a conference of the D.M.O, the consulting Architect and some others was held which after a joint inspection decided upon certain modifications. ~~which~~ The modifications as finalised by the D.M.S. are indicated on pp.81-85 C.F. A comparative statement showing the difference between the original sanctioned estimate and the revised estimate with reference to the modifications proposed will be found at pp.87-91 C.F. The chief items of modifications are:-

1)Construction of a three-storeyed medical ward of 120 beds instead of 80 beds originally proposed

2)Conversion of the existing Tuberculosis ward into an infectious diseases ward, as there

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT
28 JAN 1953
6914
FINANCE DEPARTMENT

para 2, p 81 cf

para 1 above
3 cf of (D)
G.O. No. 1942 Health
16-6-52

para 2, p 81 cf

p 73 cf

is no need to provide a tuberculosis department at the headquarters hospital in view of a sanatorium coming up at Muddashedde; p73cf

4)Acquisition of the land east of the Railway Station Road. para 4, p83cf

The cost of the scheme as now revised on pp.87-91 C.F. is the same as that approved in the G.O. at (W). The C.E. has stated that the sanction of Government is necessary for the modifications made to the original scheme. The D.M.S. has requested that the modifications may be approved. It is reported that in anticipation of the approval of Government to the modified scheme, the construction of the out-patient block and the medical ward of 120 beds at the Wenlock hospital and the Maternity ward at the Lady Goschen Hospital are being proceeded with. The proposal of Health is to approve of the modified scheme and to ratify Z above. While agreeing to the proposals P.W. have suggested that, in the matter of quarters proposed to be constructed, a cheaper design costing about Rs.14,000 (as against the proposed cost of Rs.28,750) for each of the quarters may be adopted for Assistant Surgeon's quarters. They have added that in the case of quarters for nursing staff also the scope for effecting economy in cost may be examined. The proposal of Health may be accepted in Finance subject to the remarks of P.W. & the remarks on pp.7-8 below.

para 1, p75

p81, cf, p74cf

para 3 p74

4

A and B on p2e

A 6/4/53

3. One more item of work proposed by the D.M.S., in this connection is the construction of a 180 bedded surgical ward in the Wenlock Hospital at an approximate cost of Rs.6.85 lakhs to replace the existing ward which is stated to be nearly 100 years old. This item was not contemplated in the original scheme. The D.M.S. has stated that the necessity for the ward is obvious as the Lady Goschen hospital will not treat cases of women, medical and surgical.

Item (3) on p7 and Para 6, p83

p77cf

para 2, p74cf.

para 2, p 74 of ~~radical and surgical~~. As requested by the D.M.S Health propose to accord sanction for the approximate estimate of Rs.6.85 lakhs as supplemental to the scheme-estimate of improvements to the two hospitals.

para 2, p 2 above

In view of the large deficit anticipated in the current year's budget and the need for strict economy, it is well nigh impossible for Government to ~~enter into~~ undertake the large additional commitment at present. Finance may suggest that the D.M.S. may be asked to explore the possibilities of effecting minor improvements and if necessary, extensions to the existing ward at a moderate cost and bring forward the proposal as a Part II Scheme for 1954-5

Yes. Please see also item (2) in my note below
6/1/53

With a view to reduce the cost of the present proposals from Rs. (28.25 lakhs plus 6.85 lakhs) to the sum of Rs. 28.25 lakhs sanctioned in G.O. 3777 P.W. dt 5-10-155 and in view of the financial stringency, we may advise that the following points may be considered:—

(1) The expenditure on construction of quarters for the staff is estimated at Rs. 8,60,000/- It should be possible to use cheaper designs so as to reduce the cost. As pointed out by P.W.D., the standard rent for the quarters will be 6% of capital cost will be disproportionately high when compared with 10% of the average pay of the staff for whom the quarters are intended. Temporary structures or hutment type buildings as widely used by the Navy during the war could serve the purpose well — cf. Health dept. Memo: No. 18612-Q/52-1 dt 25-4-52 — Fr. n

(2) It may be ascertained whether it is absolutely necessary in the interests of safety to pull down the existing surgical block

5/

block building in the Wenlock Hospital & construct a new building providing 180 beds at an estimated cost of Rs. 6.85 lakhs. If the existing building and the 100 years old is not in a condition beyond repair, the construction of a new building is unnecessary for surgical wards. A temporary structure to accommodate a few more surgical beds may be constructed if the Hostel bed strength in the Wenlock Hospital will not be sufficient, a separate proposal being brought forward as a Part II item for 1953-54.

6/2/53 ✓

Fin. U.O. 8914/EC/53 7.2.53

6912

ASSISTANT SECRETARY 11 FEB 1953 HEALTH DEPARTMENT

HEALTH DEPT.(H2)

Notes of P.W. and Finance from p.4 ante onwards may be perused. With reference to the remarks of P.W. at 'A' on p.4 ante and those of Finance at 'B' on pp.7-8 above, a draft Memo is submitted for approval.

For orders as to circulation

17.2.53.

7.2.53

18.2.53 ✓

2 on page 6 ante:

Ratification of the action of the P.W.D. in taking up the construction of the out-patient block and the medical ward of 120 beds in the Wenlock Hospital and the maternity ward in the Lady Goschen Hospital may also be incorporated in the Memo.

SRM

19.2.53

13907/57

With reference to the Secretary's remark on the previous page, a revised draft om is submitted for approval.

dk
19.2.53

NRL
19-2-53

av
22.2.53

SRK
22.2.53

Health No. MC/3909 H/52-7
23.2.53

Finance (Exp.C)

(Previous finance note on p.p. 5-8. above)

The further note on p.p. 8-9. above may be revised. The draft memo below may be accepted.

KD
2.3.53

4/3/53

Health

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT
15024
24 FEB 1953
FINANCE DEPARTMENT

Fin. U.O. 15024/EC/53
4.3.53

The draft memo below may now issue after circulation to FC(H)

av
6.3.53

SRKaiwar
6.3.53

ASSISTANT SECRETARY
6 MAR 1953
11280
HEALTH DEPARTMENT

12/4
7/3

M.(H.) This consultation should not impede the progress of the work

7/3

Complete A

SECRETARY
7 MAR 1953
HEALTH DEPARTMENT

8/3 H.S.Dey

Please see the orders of Secretary at 'A' above. The suggestion contained in the minutes of M (H) above has been incorporated in the draft at pp 3-4 below and a

a clean typed copy is submitted at pp 5-6 ante thereof.

10.3.53 KMS 11.3.53 AV 12.3.53

SRK 12.3.53

(Issued as Memo. 13909 H/52-8 Health dt 12.3.53) pp 95-96 Cf.

From Sri Bugamin Kunder, Mangalore, letter dt 12.10.53 addressed to M(H). pp 119-120 Cf

Please see the letter from Sri Bugamin dated 12.10.53 addressed to M(H) at pp 119-120 Cf. With reference to the orders of A.S(M). at p 120 Cf, a draft Om to the DMS is submitted below for approval.

3.X.53. KMS 23.10.53 VR 27.10.53

SK 28/10

Thank

Extract from file of H.V. Kochu
Planning & Development

H.E. & L.A. DEPT.(H.II).

A conference was held in Secretary's room at 3-30 p.m. The D.M.S., the D.P.H., the Dy. Secretary and the Asst. Secretary were present. The important items noted on page 2 ante were discussed.

1) Improvements to the Hospitals at Mangalore (Item No.12 at 'X').

In G.O. No.3737, P.W. Dept. dated 9-10-1950, sanction has been accorded to an expenditure amounting to Rs.28.25 lakhs for improvements to the Headquarters Hospital and the Lady Goshion Hospital, Mangalore, commencing from the year 1951-52. The plan provides for an expenditure of Rs.15 lakhs in the aggregate. On the completion of the improvements, the bed-strength of the Hospitals will be increased by 350 beds, i.e. the existing bedstrength of 120 plus 116 will be raised to 586. Even to complete the improvements according to the existing plan, an additional provision of Rs.13.25 lakhs will be required. (This sum Rs.13.25 lakhs will apparently have to be carried over to 1956-57 as it is stated in the D.M.S.'s Note on page 33 of 'R' that the scheme is likely to be completed only in 1956-57.) The D.M.S. said that another 200 beds may be provided with a further increased expenditure of Rs.22 lakhs.

We can hurry up and complete the work in 1954-56.

28 plus 22=50 lakhs.

S.V.

× × ×

S.A.S. 17.11.53

S.V. 17.11.53

13

SPECIAL. Secy., (H.E.&L.A.):



The D.M.S. and the Chief Engineer (Buildings) may be requested to meet me here at the Secretariat in my room on the 28th at 4-00 P.M. I want to discuss with them the district headquarters hospital building scheme at Mangalore and the alterations required to make it suitable as a teaching hospital.

The Secretary may also be present.

Minister (Health) 26/11/53

Let me have the file by 6h tomorrow evening
26-11-53

Telephone first of this
I. Send D.O. ~~thereon~~ confirmation
26. 11-53

Quickly please
SKS
26/11/53

SKS

Please put up the D.O.
The DMS is not available. I will contact him before this evening .. The CE (Bldgs) is on Camp & returns on 28th' morning. I have informed his Sy. about the meeting

SKS
26/11

AS(1) 26/11/53

With ref: to the note of Secretary above a note regarding the building scheme of the Govt. Headquarters and Lady Goschen Hospitals, Mangalore, prepared for the C.M. is at (7). This note contains all particulars about the scheme

7

A draft DO to the D.R.S. & the C.E. is submitted below for approval.

26/11/53

The draft DO below may issue. After issue, the file will be put up.

26/11/53

Include the note on the note at (4)

26/11/53

The DRS is returning from Dhanbad tomorrow. Please ask (Adm) over the phone to tell the DRS about this as soon as he comes

26/11/53

[D.O. No. 13909 HII/52 - (1 Hqrs) dt 26.11.53] 1/11/45 CF

From the C.E P.W.D No. 8447 Hdrs/53-2 dt 24-11-53 1/16 CF

The Govt. sanctioned an expenditure of Rs.29.34 lakhs for the improvement of the Govt.Headquarters and the Lady Goschen Hospitals at Mangalore in May 1950. Subequently in Octr.1950 the estimate of expenditure for the above work was revised from Rs.29.34 lakhs to Rs.28.25 lakhs. The following are the improvements and extensions to the Govt.Headquarters Hospital and the Lady Goschen Hospital,Mangalore, according to priority for the different years :-

Govt,Headquarters Hospital,Mangalore

1951-52	Construction of Out-patient block.
1952-53	Construction of New kitchen block, external water supply arrangements including over-head tank and Medical ward block of 80 beds.
1953-54	Construction of quarters for 1 House-keeper,40 pupil-nurses and additions and improvements to existing nurses' quarters.
1954-55	Construction of Mortuary Block, quarters for Asst. Surgeons and Nursing-Orderlies and also latrine blocks
1955-56	Conversion of existing Tuberculosis ward into isolation ward, construction of external drainage arrangements including disposal work,General Electrical distribution system and roads.

Govt. Lady Goschen Hospital,Mangalore.

1951-52	Construction of maternity ward of 40 beds,conversion of the existing maternity ward into Children's ward, construction of post-mortem shed, garage for Ambulance and external water supply arrangement including overhead tanks.
1952-53	Construction of Steam lamndry and medical ward of 60 beds.
1953-54	Construction of quarters for nursing staff.
1954-55	Extension of the septic ward towards east side to accommodate 20 more beds, and of the out-patient ward and coversion of existing labour room into operation room.
1955-56	Construction of quarters for Asst.Surgeons and Nursing Orderlies, Latrine blocks, drainage arragements General Electrical Distribution sytem and roads.

When the scheme was taken up for execution, certain modifications to the work were found necessary. It was also found necessary to set apart the Lady Goshhen Hospital solely for maternity cases, the medical and surgical cases being dealt with in the Headquarters Hospital. On account of these, the programme of dates could not be kept up. The following are the main deviations proposed:-

Govt.Headquarters Hospital,Mangalore.

(i) Out-patient block is to have additional provision for a common consulting room and dispensary and also an upper floor, as this hospital is now to serve for both men and women.

(ii) The Medical ward is proposed to be made as a three storeyed building to accommodate 120 beds, instead of 80 beds. This extra accommodation of 40 beds is made in lieu of the medical ward of 60 beds proposed to be built for the Lady Goschen Hospital.

(iii) A septic ward of 40 beds is proposed to be provided in lieu of the extension of the existing septic ward in the Lady Goschen Hospital.

(iv) Only one steam Laundry is considered sufficient for both the hospitals instead of two laundries.

Lady Goschen Hospital,Mangalore.

The Maternity ward has to be re-orientated for giving a better frontage and design modified so as to take up a future 2nd floor.

The following buildings have been omitted either as suitable provision has been made in the Headquarters Hospital, or as they have not been considered essential :-

(i) Proposed Medical ward.
(ii) Proposed extension to septic ward.
(iii) Steam laundry.
(iv) Garage for one ambulance.
(v) Extension to exising out-patient ward.
(vi) Conversion of Maternity ward into operation room.
(vii) Conversion of Labour room into Operation theatre.

In addition to the above modifications, it is also proposed to construct a 'U' shaped three storeyed block in the Govt. Headquarters Hospital similar to the new Out-patient block to provide for accommodation for at least 180 beds which will replace the existing surgical ward which is over 100 years old, even though this work was not contemplated in the original scheme. In view of the present financial stringency and the need for strict economy, it was considered necessary to limit the expenditure if possible to Rs.28.25 lakhs. In that connection it was suggested that the expenditure for the construction of quarters for the staff

might be reduced by adopting cheaper designs and that the exising surgical block in the Headquarters Hospital might be retained if it is not in a condition beyond repair and a temporary structure to accommodate a few more surgical beds might be constructed if necessary. The D.M.S. was asked to offer his remarks on these suggestions in consultation with the C.E.,PWD. The C.E.,PWD, has reported that the expenditure ~~for~~ on the construction of the Nurses' quarters can be reduced by making certain alterations ~~in~~ in the construction and ~~has~~ has stated that a further report will be submitted in regard to the quarters for Asst.Surgeons and Nursing Orderlies. As regards the demolition of the Surgical block, the C.E. has stated that the building is not beyond repair and that its demolition can be deferred. But the D.M.S. (Dr. Ramamurthy) considers that it is very essential to construct a surgical block with 180 beds demolishing the existing surgical block as there is no possibility of erecting a first floor to the existing surgical block, as no alterations can be made to it for providing enough light and as ~~it~~ it is not possible to construct temporary structures to provide more sheds for want of space in the hospital compound. He has suggested that the playground of the Govt.Arts College, Mangalore, may be taken over ~~by~~ by the medical dept. for providing accommodation for the hospital by providing another site in front of the College for playground. The D.M.S. has also stated that the operation theatre in the Lady Goschen Hospital should be retained and that there should be a ~~xxx~~ separate mortuary for this hospital. The D.M.S. has forwarded these suggestions to the C.E. and his reply is ~~xx~~ awaited.

The present bed-strength of the Govt.Headquarters Hospital is 116 while that of the Lady Goschen Hospital is 120. On completion of the building schemes there will be an increase of bed strength by 350, i.e.536 in all. The Govt. have agreed to provide in these hospitals clinical facilities to the students of the newly opened private Medical College at Manipal. ~~xxxxxxxxxx~~ The D.M.S. will be sending further proposals for providing another 200 beds in the hospital, ~~with a further x increased expenditure of 22 lakhs.~~

MTO

for which an addl.expenditure of Rs.22 lakhs is expected..

27/11/53

27-11-53

27/11/53

Secy

Submitted.

28/11/53

28-11-53

28/11/53

Secy

Sec. D.S. will please
to bring the file for the
Conference at 4 P.M. today -
28.11.53

Discussed the DMS, the CE
EE. Mangalore are meeting again
on 28/1253 to ensure the schemes
finally. result may be awaited

28/11/53

From the C.E, P.W.D. W. 8643 Wks/53-11 dt 19.3.54 p 164 cf

From the D.M.S. W. 134148M/53 dt 15.4.54 p 166 cf

The case relates to the
improvements and extensions to
the Govt. Headquarters Hospital and the
Lady Goschen Hospital Mangalore.
The note from p 15 ante may be read.
At the Conference of the C.E, P.W.D,
DMS DMO S. Kanara, E.E, S. Kanara
and the Dy C.E, P.W.D. held

DEPUTY SECRETARY TO
5 - MAY 1954
PUBLIC WORKS DEPARTMENT

36474

PTO

on 3-12-1953 it was decided to make certain modifications to the original scheme of improvement to the Govt. Red Cross Hospital and the Lady Cosshen Hospital, Nagercoil, with a view to give clinical teaching facilities to the students of the Kasturba Medical College, Udipi. The modifications proposed have been indicated in detail on pp 168-171 CF. The estimated cost of the scheme, as revised, will be Rs. 32.50 lakhs instead of Rs. 28.25 lakhs. The revised scheme may, perhaps, be approved.

The remarks of the P.W. dept and Fin dept may be invited to

HEA dept W.O. N. 13909/H1/52 4.5.54

P.W.(P.)

The letter of the D.M.S at p 166 CF, the report accompanying the revised estimate at pp 167 - 171 CF and the note of HELA from p 15 ante, may be perused. In G.O Ms 3777 P.W dt 9.X.1950 a revised estimate amounting to Rs 28.25 lakhs was approved

P.T.O

for effecting improvements to the Govt. H. Q. Hospital and Lady Goschen Hospital, Mangalore. As a result of the modified proposals now submitted by the D.M.S. sanction is sought for a further revised estimate amounting to 32.50 lakhs. The excess works out to 4.25 lakhs i.e. 15% over the previous estimate approved in G.O.Ms 3777 P.W dt 9.x.1950. According to the instructions issued by Govt cases involving excesses exceeding 33% and those in which the nature of the work is to be changed or entirely new items are to be put in alone need be circulated to M(W). In the case of further revised estimate excesses cases involving a further excess of 20% may be circulated. In the present proposal, though the excess over the previous estimate is only 15% ~~as certain new items have been~~ introduced, the case may be circulated to M(W) also, as certain new items not included in the original scheme have been included in the revised scheme

With these remarks the case may be passed on to Finance

6.5.54

8.5.54 Fin

PW.UO 6474 C/54-1

8/5/54

Finance (Exp.B) Deptt.

(Fin. last noted on p.9 above

The file relates to the execution of improvements and extensions to the Govt. Headquarters Hospital and the Lady Goschen Hospital, Mangalore.

2. In G.O.Ms.No.3777, P.W., dated 9-10-50, a revised estimate amounting to Rs 28.25 lakhs was

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT
10 MAY 1954
FINANCE DEPARTMENT

4588
EB.

W/p19.cf

approved for the above work. The question of making certain improvements to the building scheme of the hospitals with a view to provide suitable facilities for the clinical training of the students of the Kasturb Medical College, Udipi was discussed at a conference held at Mangalore on 8-11-53 which was attended by the Minister for Health, the D.M.S., the Principal of the Kastuba Medical College, the Executive Engineer, P.W.D. and others. The cost of the modified scheme according to the decisions taken at the conference was estimated at Rs 50.06 lakhs. As this was much in excess of the sanctioned estimate, a conference was held in the Chief Engineer's room on 3-12-53, after preliminary discussions with the Minister, to explore ways and means of cutting down the cost without sacrificing ~~of~~ the essential requirements. After examining the provisions for the various items, certain workable decisions were arrived and a revised scheme at an estimated cost of Rs 32.5 lakhs has been prepared based on the decisions. A copy of tne proceedings of the conference will be found on pp.179-180 c.f. The modifications proposed to the original scheme are explained in the report accompanying the revised estimate on pp.167-171 c.f. The comparativ statement showing the provisions made in the sanctioned estimate and the revised estimate now submitted will be found on pp.172-176 c.f. The total increase over the sanctioned estimate works out to Rs 4.25 lakhs out of which a sum of Rs 4.1 lakhs represents expenditure on new items not contemplated in the original scheme.

3. The H.E.L.A. Deptt. propose to sanction the revised scheme. P.W. support the proposal. Finance may agree to tne proposal. In view of the large extra cost involved including the provision of furniture, H.E.L.A. may be requested to circulate the case to M.(F&E) and C.M.also.

Fin. U.O.No. 45088-EB/54-1 28.5.54

25/5/54 15.5.54 26.5.54 28.5.54 HELA

Summarising note:- H.E.L.A.(H.II) DEPT.

The Govt. sanctioned in May 1950 an expenditure of Rs.29.34 lakhs for making certain improvements to the Govt. Headquarters Hospital and the Lady Goschen Hospital, Mangalore. Subsequently in G.O.No.3777 P.W. dated 9-10-50 the estimate of expenditure was revised from Rs.29.34 lakhs to Rs.28.25 lakhs. When the scheme was taken up for execution certain modification to the work were found necessary. It was also found necessary to set apart the Lady Goschen Hospital solely for maternity cases, the medical and surgical cases being dealt with in the Headquarters Hospital, thus making unnecessary new constructions in the Lady Goschen Hospital, like Medical ward, Septic ward, extension to O.P. ward, conversion of labour room into an operation theatre etc. It was also proposed to give facilities in the hospitals at Mangalore for the clinical teaching of the students of the Kasturba Medical College, Udipi. With this end in view, the scheme for effecting the necessary improvements to the hospitals at Mangalore was discussed on 8-11-53 at a Conference when M.(H.) the D.M.S., the Principal of the Kasturba Medical College, the E.E., P.W.D. and others were present. The cost of the modified scheme according to the decision taken at the above Conference was estimated at Rs.50.06 lakhs. As this was much in excess of the sanctioned estimate of Rs.28.25 lakhs, another conference was held on 3-12-53 with the C.E., P.W.D., the D.M.S., the D.M.O., S. Kanara, the E.E., S. Kanara and the Deputy C.E., P.W.D. after preliminary discussions with the M.(H.) to explain the ways and means of cutting down the expenditure without sacrificing the essential requirements. The proceedings of the

(P.T.O.)

conference is on pp.179-180 c.f. According to the decisions arrived at the Conference, revised proposals have been submitted for improvements to the Govt. Headquarters Hospital and Lady Goschen Hospital, Mangalore, at an estimated cost of Rs.32.5 lakhs. The modifications proposed to the original sanctioned scheme are explained in the report on pp.167-171 c.f. A comparative statement showing the provisions made in the sanctioned estimate and the revised estimate now submitted will be found on pp.172-176 c.f. The total increase in expenditure is Rs.4.25 lakhs. This dept. has proposed that the revised scheme for improvements to the hospitals might be sanctioned. The P.W. Dept. and the Finance Dept. have agreed with this proposal.

The case may be circulated to M.(H.), M.(W.), M.(F. &.E.) and C.M. for orders whether the evised scheme may be approved.

The summarising note from page 22 ante, may be read.

The Scheme Sanctioned

M(H) 7/6

M(W)

M(F&E)

GM

SECRETARY TO GOVERNMENT
17 JUN 1954
HEALTH, EDN. & LOCAL ADMN. DEPTS.

Copy of G.O.Ms.No.3777, Public Works Department, dated 9-10

...

Sub:- Buildings--South Kanara District--Head Quarters Hospital and Lady Goshchen Hospital, Mangalore--Improvements--Estimate, Rs.28.25 lakhs--Approved.

Ref:- G.O.Ms.1733, Public Works, dated 4-5-1950.
From the Surgeon General, No.58677-A2/ dated 3-5-1950.
Government Memorandum No.12586-H/50-1, dated 24-8-
From the Surgeon General, No.P.141-A2, dated 19-6-1950
" " " No.P.141-A2,dated 18-8-1950

ORDER:

His Excellency the Governor of Madras hereby approves revised estimate amounting to Rs.28.25 lakhs (Rupees twenty eight lakhs and twenty five thousand only) for improvements to the Head Quarters Hospital and the Lady Goschen Hospital, Mangalore in supersession of the estimate for Rs.29.34 lakhs approved in G.O.Ms.1733, Public Works, dated 4-5-1950.

2. The programme of works and the order of priority indicated therein submitted by the Surgeon General as set out in the Annexure to this order are also approve

ANNEXURE.

GOVERNMENT HEAD QUARTERS HOSPITAL.

1955-56	Rs.
General Electrical Distribution system.	5,000

GOVERNMENT LADY GOSHCHEN HOSPITAL.

1955-56.	Rs.
5. General Electrical Distribution system	5,000

(True copy)

43 V HE2 A(Hy) d

The orders on p 23 ante may be passed.

The file may be sent to P.W.D for the issue of order

[illegible] 15/6/54 17.6.54 WR 18/6/54 P.W.D

HE2 A dept no 13709/52-a

18.6.54

ASSISTANT SECRETARY TO GOVERNMENT 21 JUN 1954 PUBLIC WORKS DEPARTMENT

48732

PWD

[illegible] see (last seen in this dept at p 19-20 ante)

~~Please the notes of HELA thereon~~

Further notes from pages 20 ante and the orders in circulation ~~A draft order is submitted for approval~~ at p 23 ante maybe passed. A

WR 29/6/54

draft order sanctioning the revised estimate for R 32.5 kutcha is submitted for approval.

H.E.L.A. and Finance may see before issue.

[illegible] 29/6/54 WR 29.6.54 HELA/Fin

EXECUTIVE ENGINEER TO GOVERNMENT 2-JUL 1954 68176 FINANCE DEPARTMENT

PWD UO.

No. 48732 e/stat.

29.6.54.

HE2 A(Hy)

The draft order below may be passed and the file passed on to Fin. dept

[illegible] 30/6/54 WR 30.6.54 WR 1-7-54 Fin.

ASSISTANT SECRETARY TO GOVERNMENT 30 JUN 1954 MEDICAL, EDUCATION & LOCAL ADMN. DEPTT.

Finance (E B)

(Previous Finance Note on p.p. 20-21 above)

The orders in circulation on p.23 above and the draft order below may be passed

[illegible] 9754 PW

HE2 A dept UO No. 65560 Hy 1 JUL 1954 PUBLIC WORKS DEPARTMENT

Fin. UO 68176 E&C

9.7.54. 8.7.54. 8-7-54

54829

P.W.C.

The notes of H.C.A. and Final may be
Perused. The draft order may now issue.

12.7.54.

13.7.54